

**Annual Procurement Plan (2022-2023)**

Ministry/ Division  
Agency  
Procuring Entity Name & Code  
Project/ Programme Name &  
Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	7105
Construction of Padma Multipurpose Bridge	9030

Package No.	Description of Procurement package as per DPP WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in lakh Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
WD01	Vehicle Maintenance	-	LS	RFQ	Project Director	GoB	45.00	Planned Dates											
								Planned Days	Work done within July 2022 to May 2023										11 months
								Actual Dates											
WD02	Computer & Office equipments Repair	-	LS	RFQ	Project Director	GoB	0.06	Planned Dates											
								Planned Days	Work done within July 2022 to May 2023										11 months
								Actual Dates											
WD03	Office Equipments	-	LS	RFQ	Project Director	GoB	30.00	Planned Dates											
								Planned Days	Work done within July 2022 to May 2023										11 months
								Actual Dates											
WD04	Furniture	-	LS	RFQ	Project Director	GoB	14.00	Planned Dates											
								Planned Days	Work done within July 2022 to May 2023										11 months
								Actual Dates											


  
 ৩১/৭/২০২২  
 মোঃ আবুল হাসান  
 উপসচিব  
 সেতু বিভাগ  
 সড়ক পরিবহন ও সেতু মন্ত্রণালয়

### Annual Procurement Plan (2022-2023)

Ministry/ Division  
Agency  
Procuring Entity Name & Code  
Project/ Programme Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	7105
Construction of Padma Multipurpose Bridge	9030

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
Pakag e No.	Description of Procurement package per DPP <b>GOODS</b>	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Time code for process	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total tin Contrr signir
GD01	Supply of accessories (for Computer, Laptop, Printer & Photocopier)	-	LS	OTM/ RFQ/ Direct Purchase	Project Director	GoB	7.00	Planned Dates							
								Planned Days		August '22	August '22	Sept. '22	Sept. '22	Oct. 22	90 Days
								Actual Dates							
GD02	Purchase of Office stationary, Stamp & Seal	-	LS	OTM/ RFQ/ Direct Purchase	Project Director	GoB	20.00	Planned Dates							
								Planned Days		August '22	August '22	Sept. '22	Sept. '22	Oct. 22	90 Days
								Actual Dates							
								Actual Dates							

  
 ৩০/৯/২০২২  
 মোঃ আব্দুল হান্নান  
 উপসচিব  
 সেতু বিভাগ  
 সড়ক পরিবহন ও সেতু মন্ত্রণালয়


**Annual Procurement Plan (2022-2023)**

istry/ Division  
 iciency  
 uring Entity Name & Code  
 ict/ Programme Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	7105
Construction of Padma Multipurpose Bridge	9030

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19		
ig	Description of Procurement Item as per DPP SERVICES	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (In lakh Taka)	Time code for process	Invitation for EOI	Issue RFP	Technical proposal opening	Technical proposal Evaluation	Financial proposal opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract signing	Time for completion of contract		
1	Computer Software Service	LS		FQ/Direct Purchase	Project Director	GoB	10.00	Planned Dates									120 Days	4 Month		
								Planned Days		August '22	August '22	Sept. '22	Sept. '22	Oct. '22	Nov. '22	Nov. '22				
								Actual Dates												

  
 (Md. Shafiqul Islam)  
 Project Director  
 Padma Multipurpose Bridge Project (I/B)  
 M/O Road Transport and Bridges  
 Setu Ghatan, Sonata, Dhaka


১৩/৯/২০২২  
  
 মোঃ আব্দুল হাসান  
 উপসচিব  
 সেতু বিভাগ  
 সড়ক পরিবহন ও সেতু মন্ত্রণালয়


## Revised- Annual Procurement Plan (2022-2023)


Ministry/ Division  
Agency  
Procuring Entity Name & Code  
Project/ Programme Name & Code

Ministry of Road Transport & Bridges /Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	7105
Construction of Multi Lane Road Tunnel under the river Karnaphuli	5015

Pakage No.	Description of Procurement package per DPP GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Time code for process	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GD1	Vehicle Repair & Stationary purchase	LS		RFQ/Direct Purchase	PD	GoB	12.00	Planned Date	July, 2021 to June, 2022							
GD2	Furniture Purchase & Office Building Repair	LS		RFQ/Direct Purchase	PD	GoB	2.00	Planned Dates	July, 2021 to June, 2022							
GD3	Procurement of Desktop Computer, Laptop, Printer & Office Equipment	LS		RFQ/Direct Purchase	PD	GoB	1.00	Planned Dates	July, 2021 to June, 2022							
<b>Total</b>							<b>17.00</b>									

  
 ২৬/০৭/২০২২  
 মোঃ আব্দুল হাসান  
 উপসচিব  
 সেতু বিভাগ  
 সড়ক পরিবহন ও সেতু মন্ত্রণালয়

  
 ২৬/০৭/২০২২  
 DD (Admin)  
 (Md. Abdur Rahman Tarafder)  
 Deputy Director (Admin)  
 Karnaphuli Tunnel Project  
 Bangladesh Bridge Authority  
 Ministry of Road Transport and Bridges

  
 ২৬/০৭/২২  
 Md. Harunur Rashid Chowdhury  
 Project Director  
 Karnaphuli Tunnel Project  
 Bangladesh Bridges Authority

## Annual Procurement Plan (2022-2023)

Ministry/ Division

Ministry of Road Transport & Bridges /Bridges Division

Agency

Bangladesh Bridge Authority

Procuring Entity Name & Code

Bangladesh Bridge Authority

131018200

Project/ Programme Name & Code

Support to Dhaka Elevated Expressway PPP Project

224104600

Packag e No.	Description of Procurement Item as per DPP SERVICES	Unit	Quantity	Procurem ent Method	Contract Approvin g Authority	Source of Funds	Estd. Cost (In lakh Taka)	Time code for process	Invitation for EOI	Issue RFP	Technical proposal opening	Technical proposal Evaluation	Financial proposal opening & Evaluation	Negotiati on	Approval	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SD1	Appointment of NGO for implementation of RAP of DEE Project	mm	1400	OTM	CCGP	GoB	200.00 (1635)	Planned Dates								17/11/14		1/12/22
SD2	Consultancy service of Safety Audit and Management Support for DEE Project	mm	750	OTM	CCGP	GoB	500.00 (5060.77)	Planned Dates								24/04/16		22/06/23
SD3	Consultancy Services-Independent Engineer	mm	600	OTM	CCGP	GoB	700.00 (5717.92)	Planned Dates								1/12/19		1/12/22
SD4	Consultancy Service for Design & Supervision of Construction of Building and relevant facilities in RS area	mm	1090	OTM	CCGP	GoB	300.00 (1591)	Planned Dates								22/11/15		30/09/22
SD5	Individual Consultant for RS Specialist, LA Specialist, Environment Specialist	mm	192	OTM	Bridges Division	GoB	80.00 (696.74)	Planned Dates								25/11/15		30/06/23
SD6	Preparing a Comprehensive Audio-Visual Documentation on "Construction of Dhaka Elevated Expressway (DDE) PPP Project	mm	192	OTM	Bridges Division	GoB	200.00 (500)	Planned Dates	17/07/22	15/08/22	01/08/22	01/09/22	21/09/22	28/09/22	15/10/22	25/10/22		30/06/24
SD7	Architectural Acclimatization of the piers on the Hatijheel area with landscaping and environmental beautification for sonargaon interchange alignment of Dhaka Elevated Expressway PPP Project.	mm	192	DFM	Bridges Division	GoB	220.00	Planned Dates								25/08/22		30/06/24
Total							2,203.00											

২০/০৯/২০২২

(৬)

৩০/৯/২০২২

মোঃ আবুল হাসান  
উপসচিব  
সেতু বিভাগ  
সড়ক পরিবহন ও সেতু মন্ত্রণালয়

(Quazi Muhammad Ferdous)

Project Director (Additional in Charge)

Ph: 55040401

E-mail: pddee2019@gmail.com

## Annual Procurement Plan (2022-2023)

Ministry/ Division

Agency

Procuring Entity Name & Code

Project/Programme Name & Code

Ministry of Road Transport & Bridges /Bridges Division.	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	131018200
Support to Dhaka Elevated Expressway PPP Project	224104600

Package No.	Description of Procurement package as per DPP WORKS	Unit	Qty.	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in lakh Taka)	Time code for process	Advertise pre qualification (if applicable)	Tender opening	Invite/ Advertise Tender	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD1	*Construction of CRP (Mosques, Madrasa, school etc.,)	No.	10	DPM	Bridge Division BBA/ PD	GoB	1000.00 (3,800.00)	Planned Dates Planned Days							30/10/19		30/12/23
WD2	*Relocation of Utility and building demolition (WASA/DESCO/DES A/PDB/ BTCL/ TITAS GAS) etc.,	LS.		DPM	Bridge Division	GoB	9000.00 (42,868.00)										30/12/23
WD3	Building Construction in RS area with ancillary works	No.	3	OTM	CCGP	GoB	18,800.00 (79,000.00)	Planned Dates Planned Days							25/02/18	52 m	30/06/22
WD4	Design, supply, installation, testing and commissioning of LPG storage tank for resettlement village	LS		OTM	Bridge Division/PD	GoB	500.00			24/3/22	30/06/22	15/07/22	24/07/22	15/08/22			15/02/23
WD5	*Additional Compensation to the Affected Person	LS.		DPM	Bridge Division	GoB	1000.00 (61,106.36)										30/12/23
WD6	Tree plantation works at Resettlement sites and DEE sites	LS.		OTM	Bridge Division/PD	GoB	100.00			24/01/23	30/02/23	15/03/23	24/03/23	15/04/23			15/10/23
<b>Total</b>							<b>30,400.00</b>										

Note

\*Cost estimation for utility relocation and building demolition is done by the Bangladesh Army through respective agencies.

\*Procurement by the Mosque committee.

\*Following IPFF guideline, additional top up to be paid by BDA through INGO.

২০/০৯/২০২২  
 মোঃ আবুল হাসান  
 উপসচিব  
 সেতু বিভাগ  
 সড়ক পরিবহন ও সেতু মন্ত্রণালয়

০২/০৯/২০২২  
 ২৭/০৯/২০২২


(Quazi Muhammad Ferdous)  
 Project Director (Additional in Charge)  
 Ph: 55040401  
 E-mail: pddee2019@gmail.com


## Annual Procurement Plan (2022-2023)

Ministry/ Division  
Agency  
Procuring Entity Name & Code  
Project/ Programme Name & Code

Ministry of Road Transport & Bridges /Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	131018200
Support to Dhaka Elevated Expressway PPP Project	224104600

Package No.	Description of Procurement package per DPP GOODS	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Time code for process	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GD2	Supply of Desktop Computer, Printer, Photocopier etc.,	No.	LS	OTM/ RFQ	Project Director	GoB	5.0	Planned Dates	01/11/22	09/11/22	16/11/22	18/11/22	20/11/22	23/11/22	23/11/22	30/11/22
								Planned Days		8	7	2	2	3	22	30
GD2	Purchase of Office stationary	LS	LS	OTM/ RFQ	Project Director	GoB	3.5	Planned Dates	01/11/22	09/11/22	16/11/22	18/11/22	20/11/22	23/11/22	23/11/22	30/11/22
								Planned Days		8	7	2	2	3	22	30
GD3	Purchase of Vehicles	LS	LS	OTM/ RFQ	Project Director	GoB	141.74	Planned Dates	01/03/23	09/03/23	16/03/23	18/03/23	20/03/23	23/03/23	23/03/23	30/03/23
								Planned Days		8	7	2	2	3	22	30
<b>Total</b>							<b>150.24</b>									

  
(Quazi Muhammad Ferdous)  
Project Director (Additional in Charge)  
Ph: 55040401  
E-mail: [pddee2019@gmail.com](mailto:pddee2019@gmail.com)


  
৩৩/৭/২০২২  
মোঃ আবুল হাসান  
উপসচিব  
সেতু বিভাগ  
সড়ক পরিবহন ও সেতু মন্ত্রণালয়

### Annual Procurement Plan (2022-2023)

Ministry/ Division:		Ministry of Road Transport & Bridges/Bridges Division															
Agency:		Bangladesh Bridge Authority															
Procuring Entity Name & Code:		Bangladesh Bridge Authority															
Project/ Program Name & Code:		Dhaka-Ashulia Elevated Expressway Construction Project										7105					
												224113800					
Package No.	Description of Procurement package as per DPP	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract	
																	1
1	Computer, Accessories & Office equipment	No	2	RFQ	PD	GOB	2.00	Planned Dates	1/Sep/2022	7/Sep/2022	14/Sep/2022	21/Sep/2022	25/Sep/2022	28/Sep/2022	28/Sep/2022	4/Oct/2022	
GD1	Laptop-2 Nos	No	2	RFQ	PD	GOB	2.00	Planned Days		7	7	7	4	3	28 Days	7 Days	
GD2	Furniture	LS	LS	RFQ	PD	GOB	5.00	Planned Dates	1/Sep/2022	7/Sep/2022	14/Sep/2022	21/Sep/2022	25/Sep/2022	28/Sep/2022	28/Sep/2022	4/Oct/2022	
								Planned Days		7	7	7	4	3	28 Days	7 Days	
GD3	Furniture	LS	LS	RFQ	PD	GOB	5.00	Planned Dates	1/Mar/2023	7/Mar/2023	14/Mar/2023	21/Mar/2023	23/Mar/2023	27/Mar/2023	27/Mar/2023	4/Apr/2023	
								Planned Days		7	7	7	3	3	27 Days	7 Days	
GD4	Office Equipments	LS	LS	RFQ	PD	GOB	5.00	Planned Dates	1/Sep/2022	7/Sep/2022	14/Sep/2022	21/Sep/2022	25/Sep/2022	28/Sep/2022	28/Sep/2022	4/Oct/2022	
								Planned Days		7	7	7	4	3	28 Days	7 Days	
GD5	Office Equipments	LS	LS	RFQ	PD	GOB	5.00	Planned Dates	1/Mar/2023	7/Mar/2023	14/Mar/2023	21/Mar/2023	23/Mar/2023	27/Mar/2023	27/Mar/2023	4/Apr/2023	
								Planned Days		7	7	7	3	3	27 Days	7 Days	
Total =							22.00										

B. B. B.

  
 ৩১/৯/২০২২  
 মোঃ আবিদ হাসান  
 উপসচিব  
 সেতু বিভাগ  
 সড়ক পরিবহন ও সেতু মন্ত্রণালয়

  
 ২৬/০৯/২০২২  
 মোঃ শাহাবুদ্দিন খান  
 প্রকল্প পরিচালক  
 "ঢাকা-আশুলিয়া এলিভেটেড এক্সপ্রেসওয়ে" প্রকল্প  
 বাংলাদেশ সেতু কর্তৃপক্ষ, সেতু বিভাগ  
 সড়ক পরিবহন ও সেতু মন্ত্রণালয়



**Annual Procurement Plan (2022-2023)**

Ministry/ Division  
Agency  
Procuring Entity Name & Code  
Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Project Director	224310300
Construction of Bridge of at 17th km Kochua-Betagi-Patuakhali-Lohalia-Kalaya Road (Z8052) (At Pairakunju Ferryghat) over Paira River.	

Package No.	Description of Procurement package as per DPP GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac. Taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD01	Procurement of Furniture for the Site office & rest house	LS	1	RFQ	PD	GOB	5.00	Planned Dates		20 Dec 2022	27 Dec 2022	13 Jan 2023	20 Jan 2023	25 Jan 2023	10 Feb 2023	49 Days	50 Days
								Planned Days			7	15	7	5	15		
GD02	Procurement of office stationery	LS	1	RFQ	PD	GOB	2.00	Planned Dates		23 Sep 2022	30 Sep 2022	25 Oct 2022	1 Nov 2022	6 Nov 2022	21 Nov 2023	49 days	3 Months
								Planned Days			7	15	7	5	15		
GD03	Procurement of office stationery	LS	1	RFQ	PD	GOB	2.00	Planned Dates		01 Mar 2023	08 Mar 2023	23 Mar 2023	1 April 2023	6 April 2023	21 April 2023	49 days	3 Months
								Planned Days			7	15	7	5	15		
GD04	Procurement of Fax and Internet	LS	1	RFQ	PD	GOB	2.00	Planned Dates		15 Jan 2023	23 Jan 2023	08 Feb 2023	16 Feb 2023	22 Feb 2023	07 March 2023	49 days	3 Months
								Planned Days			7	15	7	5	15		
GD05	Procurement of Documentary	LS	1	RFQ	PD	GOB	5.00	Planned Dates		01 Dec 2022	07 Jan 2022	23 Jan 2022	30 Jan 2022	05 Feb 2022	20 Feb 2022	49 Days	50 Days
								Planned Days			7	15	7	5	15		
Total value of Goods Procurement							16.00										

স্বাক্ষর  
৩/১১/২০২২  
সড়ক পরিবহন ও সেতু মন্ত্রণালয়

Md. **Tofazzel Hossain**  
Project Director  
Construction of Bridge Over Paira River  
Along Kochua-Betagi-Patuakhali Road  
Seu Bhaban, Banani, Dhaka.

Annual Procurement Plan (2022-2023)

Ministry/ Division

Ministry of Road Transport & Bridges/Bridges Division

Agency

Bangladesh Bridge Authority

Procuring Entity Name & Code

Project Director

224310300

Project/ Program Name & Code

Construction of Bridge of at 17th km Kochua-Betagi-Patuakhali-Lohalia-Kalaya Road (Z8052) (At Pairakunju Ferryghat) over Paira River.

Budget: Development

Pack. No.	Description of Procurement package as per DPP SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Approval	Signing of Contract	Total time to Contract signing	Time for completion of contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
SD01	Procurement of Panel of Expert (PoE)	Month	L/S	DPM	BBA	GoB	60.00	Planned Dates	01 Nov 2022	25 Jan 2023	17 Mar 2023	26 Mar 2023	22 April 2023	22 April 2023	141 Days	49 Month	
								Planned Days	-	55	51	9	26	-			
Total value of SERVICES Procurement							60.00										

*[Handwritten Signature]*

*[Handwritten Signature]*

*[Handwritten Signature]*

*[Handwritten Signature]*  
22/10/22

**Md. Tofazzel Hossain**  
Project Director  
Construction of Bridge Over Para River  
Along Kochua-Betagi-Patuakhali Road  
Setu Bhaban, Banani, Dhaka.

*[Handwritten Signature]*

31/7/2022

মোঃ আব্দুল হান্নান  
উপসচিব  
সেতু বিভাগ  
সড়ক পরিবহন ও সেতু মন্ত্রণালয়


Annual Procurement Plan (2022-2023)


Ministry/ Division  
Agency  
Procuring Entity Name & Code  
Project/ Program Name & Code


Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Project Director	
Widening of Road and Construction of Elevated Road from Panchaboti to Mukterpur Bridge Project Under Bangladesh Bridge Authority.	

Budget: Development

Package No.	Description of Procurement package as per DPP	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD 01	Procurement of office Stationary	LS	1	RFQ	PD	GoB Fund	1.00	Planned Dates		16 August 2022	25 August 2022	5 September 2022	10 September 2022	16 September 2022	21 September 2022	35 Day	1.5 Month
								Planned Days			9	10	5	6	5		
GD 02	Procurement of Computer with printer, Laptop	LS	1	RFQ	PD	GoB Fund	4.75	Planned Dates		20 September 2022	01 October 2022	10 October 2022	20 October 2022	27 October 2022	03 November 2022	45 Day	1.5 Month
								Planned Days			11	9	10	7	6		
GD 03	Procurement of office equipment	LS	1	RFQ	PD	GoB Fund	5.00	Planned Dates		1 December 2022	11 December 2022	21 December 2022	28 December 2022	06 January 2023	12 January 2023	42 Day	1.5 Month
								Planned Days			11	10	7	8	6		
GD 04	Procurement of office Furniture	LS	1	RFQ	PD	GoB Fund	4.35	Planned Dates		5 December 2022	15 December 2022	26 December 2022	6 December 2022	15 January 2023	24 January 2023	48 Day	2 Month
								Planned Days			10	10	11	9	8		
Total value of GOODS Procurement							15.10										

২০/১১/২০২২  
  
 মোঃ আবুল হাসান  
 উপসচিব  
 সেতু বিভাগ  
 সেতু পরিবহন ও সেতু মন্ত্রণালয়

২০/০৭/২০২২  
  
 শফিকুল ইসলাম  
 প্রকল্প পরিচালক  
 পঞ্চদশটি হতে মুক্তারপুর সেতু পর্যন্ত সড়ক প্রশস্তকরণ ও দোতলা রাস্তা নির্মাণ প্রকল্প

২০/০৭/২০২২  
  
 মোঃ ওহিদুজ্জামান  
 উপ-প্রকল্প পরিচালক (কারিগরী)  
 পঞ্চদশটি হতে মুক্তারপুর সেতু পর্যন্ত সড়ক প্রশস্তকরণ ও দোতলা রাস্তা নির্মাণ প্রকল্প  
 বাংলাদেশ সেতু কর্তৃপক্ষ  
 সেতু ভবন, বনানী, ঢাকা-১২১২।

Annual Procurement Plan (2022-2023)

Ministry/ Division  
Agency


Ministry of Road Transport & Bridges/Bridges Division  
Bangladesh Bridge Authority

Budget: Development

Procuring Entity Name & Code  
Project/ Program Name & Code


Project Director  
Feasibility Study for Construction of Bridges over the river Meghna on Shariatpur-Chandpur road & Gazaria-Munshiganj road and preparation of Master Plan for Bangladesh Bridge Authority.

Package No.	Description of Procurement package as per DPP GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD 01	Procurement of office Stationary	LS	1	RFQ	PD	BBA Own Fund	3.00 (3)	Planned Dates		16 August 2022	25 August 2022	5 September 2022	10 September 2022	16 September 2022	21 September 2022	35 Day	2 Month
								Planned Days			9	10	5	6	5		
GD 02	Procurement of Desktop Computer with printer, Laptop	LS	1	RFQ	PD	BBA Own Fund	5.00 (5)	Planned Dates		20 September 2022	01 October 2022	10 October 2022	20 October 2022	27 October 2022	03 November 2022	45 Day	1 Month
								Planned Days			11	9	10	7	6		
GD 03	Procurement of office equipment	LS	1	RFQ	PD	BBA Own Fund	5.00 (5)	Planned Dates		1 December 2022	11 December 2022	21 December 2022	28 December 2022	06 January 2023	12 January 2023	42 Day	1 Month
								Planned Days			11	10	7	8	6		
GD 04	Procurement of office Furniture	LS	1	RFQ	PD	BBA Own Fund	5.00 (5)	Planned Dates		5 December 2022	15 December 2022	26 December 2022	6 December 2022	15 January 2023	24 January 2023	48 Day	2 Month
								Planned Days			10	10	11	9	8		
Total value of GOODS Procurement							18.00 (18)										

স্বাক্ষর  
  
 সিনিয়র প্রকল্প পরিচালক  
 সেতু বিভাগ  
 সেতু পরিবহন ও সেতু মন্ত্রণালয়





  
 মোঃ শিয়ারুজ্জামান  
 প্রকল্প পরিচালক  
 সিনিয়র প্রকল্প  
 বাংলাদেশ সেতু কর্তৃপক্ষ

Annual Procurement Plan (2022-2023)

Ministry/ Division  
Agency  
Procuring Entity Name & Code  
Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Project Director	
Feasibility Study for Construction of Bridges over the river Meghna on Shariatpur-Chandpur Road & Gazaria-Munshiganj road and preparation of Master Plan for Bangladesh Bridge Authority.	

Budget: Development

Package No.	Description of Procurement package as per DPP Services	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
SR 01	Rent of Vehicles for Project Personnel (Physical Services) (Re-tender)	Nos	2	OTM/DPM	PD	BBA Own Fund	30 (30)	Planned Dates		5 January 2023	19 January 2023	9 February 2023	16 February 2023	19 February 2023	30 March 2023	59 Day	24 Month	
	Total value of Services Procurement						30 (30)											

*g. d. m. d.*

31/7/2022  
আবুল হাসান  
উপসচিব  
সেতু বিভাগ  
সড়ক পরিবহন ও সেতু মন্ত্রণালয়

*R. m. s.*

*[Signature]*

মেম্বর বিজ্ঞপিত আলী  
প্রকল্প পরিচালক  
মাটির প্রাণ প্রকল্প  
বাংলাদেশ সেতু কর্তৃপক্ষ

**Annual Procurement Plan for FY (2022-2023)**

Ministry/ Division  
Agency  
Procuring Entity Name  
Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Project Director	
Human Resource Development and Capacity Building Project	

**Human Resource Development and Capacity Building Project.**

Package No.	Description of procurement package goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (Lakh)	Time Code for process	Not Used in goods	Invite Advertise/ Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1.	Stationary		As per list	RFQ/ DPM	Project Director	BBA	5.00	-	-	-	-	-	-	-	-	-	12 Months
2.	Computer, Laptop & Machineries		As per list	RFQ/ DPM	Project Director	BBA	12.50	-	-	-	-	-	-	-	-	-	12 Months
3.	Local Training		81 batches	RFQ/ DPM	Project Director	BBA	173.00	-	-	-	-	-	-	-	-	-	12 Months
4.	Foreign Training		5 Batches	RFQ/ DPM	Project Director	BBA	230.00	-	-	-	-	-	-	-	-	-	12 Months
5.	Seminar/ Workshop		18 Batches	RFQ/ DPM	Project Director	BBA	22.80	-	-	-	-	-	-	-	-	-	12 Months
6.	Research Publications &		Lump sum	RFQ/ DPM	Project Director	BBA	5.00	-	-	-	-	-	-	-	-	-	12 Months
7.	Others		Lump sum	RFQ/ DPM	Project Director	BBA	5.00	-	-	-	-	-	-	-	-	-	12 Months
<b>Total</b>							<b>453.30</b>										

৩/১৭/২০২২  
মোঃ আবুল হাসান  
উপসচিব  
সেতু বিভাগ  
সড়ক পরিবহন ও সেতু মন্ত্রণালয়

২৫/৭/২২  
শাহীনুর শাহীন খান  
উপ-প্রকল্প পরিচালক  
মানব সম্পদ উন্নয়ন ও সক্ষমতা বৃদ্ধি প্রকল্প

২৫/৭/২০২২  
ড. মোঃ মনিরুজ্জামান  
সকল পরিচালক  
মানব সম্পদ উন্নয়ন ও সক্ষমতা বৃদ্ধি প্রকল্প