

## Annual Procurement Plan (2023-2024)

Ministry/ Division  
Agency  
Procuring Entity Name & Code  
Project/ Programme Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	7105
Construction of Padma Multipurpose Bridge	9030

Package No.	Description of Procurement package as per DPP <b>WORKS</b>	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in lakh Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
WD01	Vehicle Maintenance	-	LS	RFQ	Project Director	GoB	64.87	Planned Dates											
								Planned Days	Work done within July 2023 to May 2024										11 months
								Actual Dates											
WD02	Office Equipments Maintenance	-	LS	RFQ	Project Director	GoB	35.02	Planned Dates											
								Planned Days	Work done within July 2023 to May 2024										11 months
								Actual Dates											
WD03	Building Maintenance	-	LS	RFQ	Project Director	GoB	67.53	Planned Dates											
								Planned Days	Work done within July 2023 to May 2024										11 months
								Actual Dates											

*am*




## Annual Procurement Plan (2023-2024)

Ministry/ Division  
Agency  
Procuring Entity Name & Code  
Project/ Programme Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	7105
Construction of Padma Multipurpose Bridge	9030

Pakag e No.	Description of Procurement package per DPP <b>GOODS</b>	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Time code for process	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GD01	Supply of Computer & accessories (for Computer, Laptop, Printer & Photocopier)	-	LS	OTM/ RFQ/ Direct Purchase	Project Director	GoB	99.30	Planned Dates								
								Planned Days		August `23	August `23	Sept. `23	Sept. `23	Oct. 23	90 Days	3 months
								Actual Dates								
GD02	Purchase of Office stationary, Stamp & Seal	-	LS	OTM/ RFQ/ Direct Purchase	Project Director	GoB	28.28	Planned Dates								
								Planned Days		August `23	August `23	Sept. `23	Sept. `23	Oct. 23	90 Days	3 months
								Actual Dates								
GD03	Supply of Office Equipments	-	LS	OTM/ RFQ/ Direct Purchase	Project Director	GoB	55.39	Planned Dates								
								Planned Days		August `23	August `23	Sept. `23	Sept. `23	Oct. 23	90 Days	3 months
								Actual Dates								
GD04	Supply of Furniture	-	LS	OTM/ RFQ/ Direct Purchase	Project Director	GoB	84.87	Planned Dates								
								Planned Days		August `23	August `23	Sept. `23	Sept. `23	Oct. 23	90 Days	3 months
								Actual Dates								
								Actual Dates								



## Annual Procurement Plan (2023-2024)

Ministry/ Division


Agency


Procuring Entity Name & Code

Project/ Programme Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	7105
Construction of Padma Multipurpose Bridge	9030

Package No.	Description of Procurement Item as per DPP SERVICES	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (In lakh Taka)	Time code for process	Invitation for EOI	Issue RFP	Technical proposal opening	Technical proposal Evaluation	Financial proposal opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SD01	Computer Software Service	LS		RFQ/Direct Purchase	Project Director	GoB	43.82	Planned Dates									120 Days	4 Month
								Planned Days		August `23	August `23	Sept. `23	Sept. `23	Oct. `23	Nov. `23	Nov. `23		
								Actual Dates										
SD02	Audit Firm	LS		RFQ/Direct Purchase	Project Director	GoB	9.80	Planned Dates									120 Days	4 Month
								Planned Days		August `23	August `23	Sept. `23	Sept. `23	Oct. `23	Nov. `23	Nov. `23		
								Actual Dates										

  
 (Md. Shafiqul Islam)  
 Project Director  
 Padma Multipurpose Bridge Project, BBA  
 M/O Road Transport and Bridges  
 Hatu Bhaban, Banani, Dhaka.

  
 ৩০/৭/২০২৩  
 মোঃ আবুল হোসেন  
 উপসচিব  
 সেতু বিভাগ  
 সড়ক পরিবহন ও সেতু মন্ত্রণালয়

## Annual Procurement Plan (2023-2024)

Budget: Revenue

Ministry/ Division

Ministry of Road Transport & Bridges/Bridges Division

Agency

Bangladesh Bridge Authority


Procuring Entity Name & Code

Bangladesh Bridge Authority 7105


Project/ Program Name & Code

Padma Multipurpose Bridge Project


Package No.	Description of Procurement package <b>GOODS</b>	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
GD 01	Supplying of different type of Maintenance Equipment for Operation & Maintenance of Padma Bridge	No	1	OTM	BBA	GOB	1700.00	Planned Dates		30 July 23	27 Aug 23	18 Sept 23	26 Sept 23	01 Oct 23	03 Oct 23	90 days	6 month	
								Planned Days		-	-	-	-	-	-	-		
	Total Value of Works Procurement						Total:1700.00											

  
 26/07/2023

(দেওয়ান মোঃ আব্দুল কাদের)  
 নির্বাহী প্রকৌশলী (সেতু)  
 পদ্মা বহুমুখী সেতু প্রকল্প  
 সেতু ডবন, বনানী, ঢাকা।

  
 26/07/2023

মোঃ ওহিদুজ্জামান  
 তত্ত্বাবধায়ক প্রকৌশলী (সে. দা.)  
 পদ্মা বহুমুখী সেতু নির্মাণ প্রকল্প  
 বাংলাদেশ সেতু কর্তৃপক্ষ  
 সড়ক পরিবহন ও সেতু মন্ত্রণালয়  
 সেতু ডবন, বনানী, ঢাকা-১২১২

  
 28/09/2023

মোঃ আরিফ হোসান  
 উপসচিব  
 সেতু বিভাগ  
 সড়ক পরিবহন ও সেতু মন্ত্রণালয়

## Revised Annual Procurement Plan (2023-2024)

Ministry/ Division

Ministry of Road Transport & Bridges /Bridges Division

Agency

Bangladesh Bridge Authority

Procuring Entity Name & Code

Bangladesh Bridge Authority

131018200


Project/ Programme Name & Code

Support to Dhaka Elevated Expressway PPP Project

224104600

Package No.	Description of Procurement package per DPP GOODS	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Time code for process	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GD1	Purchase of Office stationary	LS	LS	OTM/ RFQ	Project Director	GoB	3.38	Planned Dates	01/11/23	09/11/23	16/11/23	18/11/23	20/11/23	23/11/23	23/11/23	30/11/23
								Planned Days		8	7	2	2	3	22	30
<b>Total</b>							<b>3.38</b>									

(এ এইচ এম শাখাওয়াত আকতার)  
প্রকল্প পরিচালক  
ঢাকা এলিভেটেড এক্সপ্রেসওয়ে  
পিপিপি প্রকল্প  
বাংলাদেশ সেতু কর্তৃপক্ষ, ঢাকা।



## Revised Annual Procurement Plan (2023-2024)

Ministry/ Division

Ministry of Road Transport & Bridges /Bridges Division

Agency

Bangladesh Bridge Authority

Procuring Entity Name & Code

Bangladesh Bridge Authority

131018200

Project/Programme Name & Code

Support to Dhaka Elevated Expressway PPP Project

224104600

Package No.	Description of Procurement package as per DPP WORKS	Unit	Qty.	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in lakh Taka)	Time code for process	Advertise pre qualification (if applicable)	Tender opening	Invite/ Advertise Tender	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD1	*Construction of CRP (Mosques, Madrasha, school etc..)	No.	10	DPM	Bridge Division BBA/ PD	GoB	1,000.00	Planned Dates							30/10/19		30/06/24
								Planned Days									
WD2	*Relocation of Utility and building demolition (WASA/DESCO/DES A/PDB// BTCL/ TITAS GAS) etc..	LS.		DPM	Bridge Division	GoB	2,000.00										30/06/24
WD3	Building Construction in RS area with ancillary works	No.	3	OTM	CCGP	GoB	4,420.00	Planned Dates							25/02/18		30/12/23
								Planned Days									
WD4	Design , supply, installation, testing and commissioning of LPG storage tank for resettlement village	LS		OTM	Bridge Division/PD	GoB	80.00				24/3/22	30/06/22	15/07/22	24/07/22	15/08/22		15/12/23
<b>Total</b>							<b>7,500.00</b>										

Note

\*1 Procurement by the Mosque committee.

\*Cost estimation for utility relocation and building demolition is done by the Bangladesh Army through respective agencies.

(এ এইচ এম শাখাওয়াত আকতার)  
প্রকল্প পরিচালক  
ঢাকা এলিভেটেড এক্সপ্রেসওয়ে  
সিপিপি প্রকল্প  
বাংলাদেশ সেতু কর্তৃপক্ষ, ঢাকা।

# Revised Annual Procurement Plan (2023-2024)

Ministry/ Division

Agency

Procuring Entity Name & Code

Project/ Programme Name & Code

Ministry of Road Transport & Bridges /Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	131018200
Support to Dhaka Elevated Expressway PPP Project	224104600

Package No.	Description of Procurement Item as per DPP SERVICES	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Funds	Estd. Cost (In lakh Taka)	Time code for process	Invitation for EOI	Issue RFP	Technical proposal opening	Technical proposal Evaluation	Financial proposal opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract signing	Time for completion of contract	
SD1	Appointment of NGO for implementation of RAP of DEE Project	mm	1400	OTM	CCGP	GoB	100.00	Planned Dates								17/11/14		30/06/24	
SD2	Consultancy service of Safety Audit and Management Support for DEE Project	mm	750	OTM	CCGP	GoB	800.00	Planned Dates								24/04/16		30/06/24	
SD3	Consultancy Services-Independent Engineer	mm	600	OTM	CCGP	GoB	1,200.00	Planned Dates								1/12/19		30/06/24	
SD4	Consultancy Service for Design & Supervision of Construction of Building in RS area	mm	1090	OTM	CCGP	GoB	60.00	Planned Dates								22/11/15		30/12/23	
SD5	Individual Consultant for RS Specialist, LA Specialist, Environment Specialist	mm	192	OTM	Bridges Division	GoB	75.00	Planned Dates								25/11/15		30/06/24	
SD6	Preparing a Comprehensive Audio-Visual Documentation on "Construction of Dhaka Elevated Expressway (DEE) PPP Project	mm	192	OTM	Bridges Division	GoB	50.00	Planned Dates	17/07/22	15/08/22	01/08/22	01/09/22	21/09/22	28/09/22	15/10/22	25/10/22		30/11/25	
SD7	Architectural Acclimatization of the piers on the Hatirjheel area with landscaping and environmental beatification for sonargaon interchange alignment of Dhaka Elevated Expressway PPP Project	mm	192	DPM	Bridges Division	GoB	130.00	Planned Dates								25/08/22		07/09/24	
<b>Total</b>							<b>2,415.00</b>												

এইচ এম সাখাওয়াত আকতার  
 প্রকল্প পরিচালক  
 ঢাকা এলিভেটেড এক্সপ্রেসওয়ে  
 পিপিপি প্রকল্প  
 বাংলাদেশ সেক্স কর্তৃপক্ষ, ঢাকা।


৩১/১০/২৩  
 মোঃ আবুল হাসান  
 উপসচিব  
 সেতু বিভাগ  
 সড়ক পরিবহন ও সেতু মন্ত্রণালয়

## Annual Procurement Plan (2023-2024)

Ministry/ Division	Ministry of Road Transport & Bridges/Bridges Division	
Agency	Bangladesh Bridge Authority	
Procuring Entity Name & Code	Project Director	224310300
Project/ Program Name & Code	Construction of Bridge at 17 <sup>th</sup> km on Kochua-Betagi-Patuakhali-Lohalia-Kalaya Road (Z8052) (At Pairakunju Ferryghat) over Paira River.	

Budget : Development

Package No.	Description of Procurement package as per DPP GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD 01	Procurement of Computer and accessories (Photocopier, Desktop with Printer, Electric Fan, Telephone & Intercom set)	LS	1	OTM / RFQ	PD	GOB	11.00	Planned Dates		01 Aug 2023	21 Aug 2023	20 Sep 2023	04 Oct 2023	09 Oct 2023	30 Oct 2023	91 days	January 2024
								Planned Days			21	30	14	5	21		
GD 02	Procurement of Computer and accessories (Laptop, Desktop with Printer)	LS	1	OTM / RFQ	PD	GOB	5.00	Planned Dates		04 Dec 2023	25 Dec 2023	22 Jan 2023	5 Feb 2024	10 Feb 2024	03 Mar 2024	91 days	June 2024
								Planned Days			21	30	14	5	21		
GD 03	Supply of Furniture for Office & Rest House	LS	1	RFQ	PD	GOB	5.00	Planned Dates		01 Aug 2023	07 Aug 2023	22 Aug 2023	30 Aug 2023	05 Sep 2023	20 Sep 2023	49 Days	November 2023
								Planned Days			7	15	7	5	15		
GD 04	Supply of office Stationery	LS	1	RFQ	PD	GOB	2.00	Planned Dates		03 July 2023	09 July 2023	24 July 2023	01 Aug 2023	07 Aug 2023	22 Aug 2023	49 days	October 2023
								Planned Days			7	15	7	5	15		
GD 05	Supply of office Stationery	LS	1	RFQ	PD	GOB	2.00	Planned Dates		04 Dec 2023	11 Dec 2023	26 Dec 2023	02 Jan 2024	07 Jan 2024	22 Jan 2024	49 days	April 2024
								Planned Days			7	15	7	5	15		
GD 06	Supply of Video Documentary	LS	1	RFQ / DPM	PD	GOB	50.00	Planned Dates		01 Jan 2024	07 Jan 2024	23 Jan 2024	30 Jan 2024	05 Feb 2024	20 Feb 2024	49 Days	June 2025
								Planned Days			7	15	7	5	15		
The total value of Goods Procurement							75.00										

  
 মোঃ তোফাজ্জেল হোসেন  
 প্রকল্প পরিচালক  
 কোচুয়া-বেতাগী-পটুয়াখালী সড়কে  
 পায়ালা নদীর উপর সেতু নির্মাণ প্রকল্প  
 সেতু ভবন, বনালী, ঢাকা।







## Annual Procurement Plan (2023-2024)

Ministry/ Division	:	Ministry of Road Transport & Bridges/Bridges Division	
Agency	:	Bangladesh Bridge Authority	
Procuring Entity Name & Code	:	Project Director	224310300
Project/ Program Name & Code	:	Construction of Bridge at 17 <sup>th</sup> km on Kochua-Betagi-Patuakhali-Lohalia-Kalaya Road (Z8052) (At Pairakunju Ferryghat) over Paira River.	

Budget : Development


Pack. No.	Description of Procurement package as per DPP SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract Signature	Time for completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
SD 01	Individual Consultancy Service for Environmental Program Monitoring	Month	48	DPM / OTM	BBA	GoB	100.00	Planned Dates		12 Sep 2023	10 Oct 2023	14 Dec 2023	28 Dec 2023	03 Jan 2024	31 Jan 2024	22 Feb 2024	177 Days	June 2025	
								Planned Days	0	45	28	35	14	5	28	22			
Total value of SERVICES Procurement							100.00												



  
**মোঃ তোফায়েজুল হোসেন**  
 প্রকল্প পরিচালক  
 কচুয়া-বেতাগী-পটুয়াখালী সড়কে  
 পাতুখালী নদীর উপর সেতু নির্মাণ প্রকল্প  
 সেতু ভবন, বনালী, ঢাকা।

  
**মোঃ আবুল হাসান**  
 উপসচিব  
 সেতু বিভাগ  
 সড়ক পরিবহন ও সেতু মন্ত্রণালয়

Annual Procurement Plan (2023-2024)

Ministry/ Division		Ministry of Road Transport & Bridges/Bridges Division											Budget:	Development			
Agency		Bangladesh Bridge Authority															
Procuring Entity Name & Code		Project Director															
Project/ Program Name & Code		Widening of Road and Construction of Elevated Road from Panchaboti to Mukterpur Bridge Project Under Bangladesh Bridge Authority.															
Package No.	Description of Procurement package as per DPP	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Million Taka)	Time code for process	Not used in Goods	Invite/Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD 4.4	Procurement of office Stationery	LS	-	RFQ	PD	GoB Fund	0.50	Planned Dates		7-Aug-22	17-Aug-22	24-Aug-22	31-Aug-22	5-Sep-22	12-Sep-22		21-Sep-23
								Planned Days			10	7	7	5	7	36 Days	9
WD 5.0	Procurement of Video Documentation	LS	-	DPM/OTM	PD	GoB Fund	5.00	Planned Dates		10-Aug-23	14-Sep-23	19-Oct-23	31-Oct-23	6-Nov-23	13-Nov-23		30-Jun-25
								Planned Days			35	35	12	6	7	95 Days	580
Total value of Procurement=							5.50										

  
 25.07.2023

শফিকুল ইসলাম  
 প্রকল্প পরিচালক  
 পদ্মাঘাট হতে মুক্তারপুর সেতু পর্যন্ত সড়ক  
 প্রশস্তকরণ ও মোতালা রাস্তা নির্মাণ প্রকল্প  
  
  
 মোঃ আবুল হাসান  
 উপসচিব  
 সেতু বিভাগ  
 সড়ক পরিবহন ও সেতু মন্ত্রণালয়

## Annual Procurement Plan (2023-2024)

Ministry/ Division  
Agency  
Procuring Entity Name & Code  
Project/ Programme Name & Code

Ministry of Road Transport & Bridges /Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	7105
<b>Construction of Multi Lane Road Tunnel under the river Karnaphuli</b>	5015

Pakage No.	Description of Procurement package per DPP <b>GOODS</b>	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Time code for process	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
GD1	Vehicle Repair & Stationary purchase	LS		RFQ/Direct Purchase	PD	GoB	11.00	Planned Date	July, 2023 to Dec, 2023								
<b>Total</b>							<b>11.00</b>										

*Moushan*  
26/09/26  
মোঃ মজিবুল বাশার  
সহকারী প্রকৌশলী  
মাস্টি লেইন কর্ণফুলী টানেল প্রকল্প  
বাংলাদেশ সেতু কর্তৃপক্ষ  
সড়ক পরিবহন ও সেতু মন্ত্রণালয়


*[Signature]*  
26/09/26  
মোঃ নজরুল ইসলাম  
এক্সিকিউটিভ ইঞ্জিনিয়ার (৫ঃ লাঃ)  
মাস্টি লেইন কর্ণফুলী টানেল প্রকল্প  
বাংলাদেশ সেতু কর্তৃপক্ষ  
সড়ক পরিবহন ও সেতু মন্ত্রণালয়



*[Signature]*  
26/09/26  
(মোঃ আব্দুর রহমান তরফদার)  
উপ-প্রকল্প পরিচালক (প্রশাসন (জাঃ))  
কর্ণফুলী টানেল প্রকল্প  
বাংলাদেশ সেতু কর্তৃপক্ষ  
সড়ক পরিবহন ও সেতু মন্ত্রণালয়

*[Signature]*  
26/09/26  
মোঃ হারুনুর রশীদ চৌধুরী  
প্রকল্প পরিচালক  
কর্ণফুলী টানেল নির্মাণ প্রকল্প  
বাংলাদেশ সেতু কর্তৃপক্ষ  
*[Signature]*  
26/09/26  
মোঃ আবুল হাসান  
উপসচিব  
সেতু বিভাগ  
সড়ক পরিবহন ও সেতু মন্ত্রণালয়

### Annual Procurement Plan (2023-2024)

Ministry/ Division:		Ministry of Road Transport & Bridges/Bridges Division															
Agency:		Bangladesh Bridge Authority															
Procuring Entity Name & Code:		Bangladesh Bridge Authority										7105					
Project/ Program Name & Code:		Dhaka-Ashulia Elevated Expressway Construction Project										224113800					
Package No.	Description of Procurement package as per DPP	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract	
	WORKS																
1	2 Computer, Accessories & Office equipment	3	4	5	6	7	8	9	10	11	13	14	15	16	17	18	
GD1	Furniture	No	1	RFQ	PD	GOB	1.00	Planned Dates	21/Sep/2023	10/Oct/2023	16/Oct/2023	18/Oct/2023	19/Oct/2023	22/Oct/2023	22/Oct/2023	22/Oct/2023	
								Planned Days		19 Days	6 Days	2 Days	1 Days	3 days	31 days	0 days	
GD2	Office Equipment	No	1	RFQ	PD	GOB	3.50	Planned Dates	10/Sep/2023	25/Sep/2023	27/Sep/2023	2/Oct/2023	3/Oct/2023	5/Oct/2023	5/Oct/2023	5/Oct/2023	
								Planned Days		15 Days	2 Days	5 Days	1 Days	2 Days	25 Days	0 Days	
GD3	Stamp Seal	LS	LS	RFQ	PD	GOB	4.00	Planned Dates	16/Aug/2023	27/Aug/2023	31/Aug/2023	3/Sep/2023	5/Sep/2023	7/Sep/2023	7/Sep/2023	7/Sep/2023	
								Planned Days		12 Days	4 Days	3 Days	2 Days	2 Days	22 Days	0 Days	
<b>Total =</b>							<b>8.50</b>										

  
 26/09/2023

  
  
 মোঃ আবুল হাসান  
 উপসচিব  
 সেতু বিভাগ  
 সড়ক পরিবহন ও সেতু মন্ত্রণালয়

Annual Procurement Plan (2023-2024)

Ministry/ Division  
 Agency  
 Procuring Entity Name & Code  
 Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Project Director	224371900
Construction of an Elevated Road from Mithamain Sadar Upazila to Morichkhali of Karimganj Upazila in Kishoreganj District	

Budget: Development

Package No.	Description of Procurement package as per DPP <b>GOODS</b>	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Not used in Goods	Invite/ Advertis e Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD01	Procurement of Computer with Accessories and Office Equipment	No	47	OTM	PD	GOB	30.00	Planned Dates		15 Oct 2023	30 Oct 2023	20 Nov 2023	26 Nov 2023	02 Dec 2023	30 Dec 2023		45 Days
								Planned Days		-	15	21	6	6	28	76 Days	
GD02	Procurement of Furniture	LS	-	OTM	PD	GOB	20.00	Planned Dates		30 Oct 2023	14 Nov 2023	05 Dec 2023	11 Dec 2023	16 Dec 2023	13 Jan 2024		45 days
								Planned Days		-	15	21	6	5	28	75 days	
GD03	Procurement of Accounting Software	LS	-	RFQ	PD	GOB	5.00	Planned Dates		30 Oct 2023	9 Nov 2023	12 Nov 2023	18 Nov 2023	24 Nov 2023	8 Dec 2023		1 Month
								Planned Days		-	10	3	6	6	14	39 days	
GD04	Procurement of office stationery	LS	-	RFQ	PD	GOB	5.00	Planned Dates		20 Aug 2023	04 Sept 2023	25 Sep 2023	1 Oct 2023	6 Oct 2023	20 Oct 2023		3 Months
								Planned Days			15	21	6	5	14	61 days	
Total value of GOODS Procurement							60.00										

*AS Sub*

*[Signature]*

*[Signature]*

## Annual Procurement Plan (2023-2024)

Ministry/ Division  
Agency  
Procuring Entity Name & Code  
Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Project Director	224371900
Construction of an Elevated Road from Mithamain Sadar Upazila to Morichkhali of Karimganj Upazila in Kishoreganj District	

Budget: Development

Package No.	Description of Procurement package as per DPP <b>WORKS</b>	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise/Prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD01	Widening of Road from Nakhbanga to Morichkhali of Kishoreganj Flexible pavement & RCC pavement, Construction of RCC box culverts, PC girder Bridge, Footover Bridge, Drain, construction yard, Setting up of CCTV Camera, Maintenance of under construction road, traffic management and Demolition & removal of buildings & other structures.	km	13.40	OTM	CCGP	GoB	57266.55	Planned Dates		03 Sep 2023	02 Dec 2023	1 Mar 2024	16 Mar 2024	31 Mar 2024	28 April 2024		48 months
Planned Days									-	90	90	15	15	28	238 Days		
WD02	Construction of an Elevated Road from Mithamain Sadar Upazila to Morichkhali of Karimganj Upazila in Kishoreganj, Construction of PC girder Bridges, Toll monitoring buildings, toll booths, weigh station, foot over bridge, bus stop, Construction yard etc.	km	15.31	OTM	CCGP	GoB	418535.38	Planned Dates		02 Oct 2023	31 Dec 2023	30 Mar 2024	14 April 2024	29 April 2024	27 May 2024		48 months
Planned Days									-	90	90	15	15	28	238 Days		
Total value of WORKS Procurement							475,801.93										

*Aftab*

*Mamun*




## Annual Procurement Plan (2023-2024)


Ministry/ Division  
Agency  
Procuring Entity Name & Code  
Project/ Program Name & Code


Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Project Director	224371900
Construction of an Elevated Road from Mithamain Sadar Upazila to Morichkhali of Karimganj Upazila in Kishoreganj District	

Budget: Development

Pack. No.	Description of Procurement package as per DPP SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
SD01	Consultancy Services for Design review & Construction Supervision of Widening of Road from Nakbhanga to Morichkhali and Construction of an Elevated Road from Mithamain Sadar Upazila to Morichkhali of Karimganj Upazila in Kishoreganj District	Month	60	QCBS	CCGP	GoB	6157.52	Planned Dates	10 Aug 2023	08 Dec 2023	19 Jan 2024	18 April 2024	03 May 2024	21 May 2024	05 June 2024	03 July 2024		60 months
								Planned Days		120	42	90	15	18	15	28	328 days	
SD02	Consultancy Services for implementation of the resettlement action plan	Months	36	QCBS	BBA	GoB	600.00	Planned Dates	07 Aug 2023	06 Oct 2023	27 Oct 2023	11 Dec 2023	26 Dec 2023	11 Jan 2024	25 Jan 2024	22 Feb 2024		36 months
								Planned Days		60	21	45	15	16	14	28	199 days	
SD03	Outsourcing of Project Personnel Procurement of non-consulting services (supply of manpower)"	No	18	OTM	PD	GoB	311.50	Planned Dates		16 Aug 2023	06 Sep 23	05 Nov 23	12 Nov 23	19 Nov 23	26 Nov 23	24 Dec 23		60 months
								Planned Days			21	60	7	7	7	28	130 days	
SD04	Vehicle Rental	Months	60	OTM	Bridges Division	GoB	876.80	Planned Dates		7 Sep 2023	28 Sep 2023	27 Nov 23	04 Dec 23	11 Dec 23	18 Dec 23	15 Jan 2024		60 months
								Planned Days			21	60	7	7	7	28	130 days	
Total value of SERVICES Procurement							7945.82											

  
 21.09.23  
**Md. Aftub-Uz-Zaman**  
 Executive Engineer (Monitoring-1)  
 Bangladesh Bridge Authority  
 Gatu Bhaban, Banani, Dhaka.



  
 21.9.23  
**Md. Abul Hossain**  
 Superintending Engineer/  
 Additional Director (Monitoring)  
 Bangladesh Bridge Authority, Bridges Division  
 Ministry of Road Transport & Bridges

  
 00/9/2023  
**মোঃ আবুল হাসান**  
 উপসচিব  
 সেতু বিভাগ  
 সড়ক পরিবহন ও সেতু মন্ত্রণালয়

## Annual Procurement Plan for FY (2023-2024)


Ministry/ Division  
Agency  
Procuring Entity Name  
Project/ Program Name & Code


Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Project Director	
Human Resource Development and Capacity Building Project	

  
  
 মোঃ আবুল হাসান  
 উপসচিব  
 সেতু বিভাগ  
 সড়ক পরিবহন ও সেতু মন্ত্রণালয়

### Human Resource Development and Capacity Building Project.

Package No.	Description of procurement package goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (Lakh)	Time Code for process	Not Used in goods	Invite Advertise/ Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1.	Office Stationary		As per list	RFQ/ DPM	Project Director	BBA	15.00	-	-	-	-	-	-	-	-	-	12 Months
2.	Computer. Laptop & Machinerics		As per list	RFQ/ DPM	Project Director	BBA	20.00	-	-	-	-	-	-	-	-	-	12 Months
3.	Local Training		80 batches	RFQ/ DPM	Project Director	BBA	150.00										12 Months
4.	Foreign Training		10 batches	RFQ/ DPM	Project Director	BBA	526.00										12 Months
5.	Seminar/ Workshop		12 batches	RFQ/ DPM	Project Director	BBA	20.00										12 Months
6.	Others		Lump sum	RFQ/ DPM	Project Director	BBA	30.00	-	-	-	-	-	-	-	-	-	12 Months
<b>Total</b>							<b>761.00</b>										

  
 মোঃ রুপম আনোয়ার  
 উপসচিব (প্রশাসন)  
 (উপসচিব)  
 বাংলাদেশ সেতু কর্তৃপক্ষ  
 সেতু বিভাগ  
 সড়ক পরিবহন ও সেতু মন্ত্রণালয়

  
 মোঃ রুপম আনোয়ার  
 উপসচিব (প্রশাসন)  
 (উপসচিব)  
 বাংলাদেশ সেতু কর্তৃপক্ষ  
 সেতু বিভাগ  
 সড়ক পরিবহন ও সেতু মন্ত্রণালয়




## Annual Procurement Plan (2023-2024)


Ministry/ Division  
Agency  
Procuring Entity Name & Code  
Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division
Bangladesh Bridge Authority
Project Director
Feasibility Study for Construction of Bridges over the river Meghna on Shariatpur-Chandpur Road & Gazaria-Munshiganj road and preparation of Master Plan for Bangladesh Bridge Authority.

Budget: Development

Package No.	Description of Procurement package as per DPP Services	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
SR 01	Supplying of Outsourcing Manpower for BBA Master Plan Project.	Nos	4	OTM	PD	BBA Own Fund	15.00	Planned Dates		5 <sup>th</sup> August 2023	20 <sup>th</sup> August 2023	14 <sup>th</sup> September 2023	19 <sup>th</sup> September 2023	24 <sup>th</sup> September, 2023	09 <sup>th</sup> October 2023	65	31 <sup>st</sup> December, 2024
								Planned Days			15	25	5	5	15		
SR 02	Hiring of Vehicle for BBA Master Plan Project	Nos	2	OTM	PD	BBA Own Fund	30.00	Planned Dates		3 <sup>rd</sup> August 2023	17 <sup>th</sup> August 2023	11 <sup>th</sup> September 2023	17 <sup>th</sup> September 2023	20 <sup>th</sup> September 2023	05 <sup>th</sup> October 2023	63	15 <sup>th</sup> April, 2024
								Planned Days			14	25	6	3	15		
Total value of Services Procurement							45.00										

  
 19.7.23  
 মোঃ ওয়াশিম আলী  
 নির্বাহী প্রকৌশলী  
 বাসকের মাস্টার প্র্যান প্রকল্প  
 বাংলাদেশ সেতু কর্তৃপক্ষ

  
 ১৯/৭/২৩  
 মোঃ জিয়াউর রহমান  
 প্রকল্প পরিচালক  
 মাস্টার প্র্যান প্রকল্প  
 বাংলাদেশ সেতু কর্তৃপক্ষ

  
 মোঃ আবুল হাসান  
 উপসচিব  
 সেতু বিভাগ  
 সড়ক পরিবহন ও সেতু মন্ত্রণালয়

Annual Procurement Plan (2023-2024)

Ministry/ Division  
Agency  
Procuring Entity Name & Code  
Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division
Bangladesh Bridge Authority
Project Director
Feasibility Study for Construction of Bridges over the river Meghna on Shariatpur-Chandpur road & Gazaria-Munshiganj road and preparation of Master Plan for Bangladesh Bridge Authority.

Budget: Development

Package No.	Description of Procurement package as per DPP	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD 01	Procurement of office Stationary Items for BBA Master Plan Project.	LS	1	RFQ	PD	BBA Own Fund	3.75	Planned Dates		15 <sup>th</sup> October 2023	25 <sup>th</sup> October 2023	1 <sup>st</sup> November 2023	6 <sup>th</sup> November 2023	13 <sup>th</sup> November 2023	23 <sup>th</sup> November 2023		21 December,2023
								Planned Days			10	7	6	7	10	40	
GD 02	Supply, Installation and Testing of Laptop, UPS, Scanner for BBA Master Plan Project	LS	1	RFQ	PD	BBA Own Fund	2.00	Planned Dates		20 <sup>th</sup> October 2023	30 <sup>th</sup> October 2023	7 <sup>th</sup> November 2023	13 <sup>rd</sup> November 2023	20 <sup>th</sup> November 2023	30 <sup>th</sup> November 2023		28 <sup>th</sup> December,2023
								Planned Days			10	7	6	7	10	40	
GD 03	Supply, Fitting and Fixing of furniture for BBA Master Plan Project	LS	1	RFQ	PD	BBA Own Fund	2.00	Planned Dates		24 <sup>th</sup> October 2023	5 <sup>th</sup> November 2023	13 <sup>rd</sup> November 2023	19 <sup>th</sup> November 2023	23 <sup>th</sup> November 2023	30 <sup>th</sup> November 2023		28 <sup>th</sup> December,2023
								Planned Days			13	9	6	4	7	39	
Total value of GOODS Procurement							7.75										

19.7.23  
মোঃ ওয়াশিম আলী  
নির্বাহী প্রকৌশলী  
বাসকের মাস্টার প্ল্যান প্রকল্প  
বাংলাদেশ সেতু কর্তৃপক্ষ

১৯/৭/২৩  
মোঃ লিয়াকত আলী  
প্রকল্প পরিচালক  
মাস্টার প্ল্যান প্রকল্প  
বাংলাদেশ সেতু কর্তৃপক্ষ  
উপসচিব  
সেতু বিভাগ  
সড়ক পরিবহন ও সেতু মন্ত্রণালয়