

## Annual Procurement Plan (2021-2022)

Ministry/ Division  
Agency  
Procuring Entity Name & Code  
Project/ Programme Name &  
Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	7105
Construction of Padma Multipurpose Bridge	9030

Package No.	Description of Procurement package as per DPP <b>WORKS</b>	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in lakh Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
WD01	Office Maintenance Work	-	LS	OTM	MoRTB	GoB	35.00	Planned Dates		08 Aug. 21	15 Sep. 21	30 Sep. 21	11 Oct. 21	18 Oct. 21	31 Oct. 21	85 days	08 months		
								Planned Days											
								Actual Dates											
WD02	Vehicle Maintenance	-	LS	RFQ	Project Director	GoB	35.00	Planned Dates	As per requirement with in July/21 to May/22								11 months		
								Planned Days											
								Actual Dates											
WD03	Computer & Office equipments Repair	-	LS	RFQ	Project Director	GoB	3.00	Planned Dates	As per requirement with in July/21 to May/22								11 months		
								Planned Days											
								Actual Dates											
WD04	Office Equipments	-	LS	RFQ	Project Director	GoB	30.00	Planned Dates	As per requirement with in July/21 to May/22								11 months		
								Planned Days											
								Actual Dates											
WD05	Furniture	-	LS	RFQ	Project Director	GoB	15.00	Planned Dates	As per requirement with in July/21 to May/22								11 months		
								Planned Days											
								Actual Dates											

## Annual Procurement Plan (2021-2022)

Ministry/ Division

Agency

Procuring Entity Name & Code

Project/ Programme Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	7105
Construction of Padma Multipurpose Bridge	9030

Pakag e No.	Description of Procurement package per DPP <b>GOODS</b>	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Time code for process	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
WD22	Tree Plantation			OTM/RFQ/ Direct Purchase	MoRTB	GoB	100.00	Planned Dates	Aug. 21	Sep. 21	Sep. 21	Oct. 21	Oct. 21	Oct. 21	90 days	08 months
GD1	Supply of accessories (for Computer, Laptop, Printer & Photocopier)	-	LS	OTM/ RFQ/ Direct Purchase	Project Director	GoB	5.00	Planned Dates	Aug. 21	Sep. 21	Sep. 21	Oct. 21	Oct. 21	Oct. 21	90 days	08 months
								Planned Days								
								Actual Dates								
GD2	Purchase of Office stationary	-	LS	OTM/ RFQ/ Direct Purchase	Project Director	GoB	20.00	Planned Dates	Aug. 21	Sep. 21	Sep. 21	Oct. 21	Oct. 21	Oct. 21	90 days	08 months
								Planned Days								
								Actual Dates								

*OR*

## Annual Procurement Plan (2021-2022)

Ministry/ Division


Agency

Procuring Entity Name & Code

Project/ Programme Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	7105
Construction of Padma Multipurpose Bridge	9030

Package No.	Description of Procurement Item as per DPP SERVICES	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (In lakh Taka)	Time code for process	Invitation for EOI	Issue RFP	Technical proposal opening	Technical proposal Evaluation	Financial proposal opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract signing	Time for completion of contract		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19		
SD02	Electricity Bill and Others of Resettlement Areas of PMBP	LS		OTM/ RFQ/ Direct Purchase	Project Director	GoB	12.00	Planned Dates	Aug. 21	Aug. 21	Aug. 21	Aug. 21	Aug. 21	Sep. 21	Sep. 21	Oct. 21	90 Days	08 Month		
								Planned Days												
								Actual Dates												

  
 (Md. Shafiqul Islam)  
 Project Director  
 Padma Multipurpose Bridge Project, BBA  
 M/O, Road Transport and Bridges  
 Setu Bhabon, Banani, Dhaka

## Annual Procurement Plan (2021-2022)

Ministry/ Division


Agency

Procuring Entity Name & Code


Project/ Programme Name & Code

Ministry of Road Transport & Bridges /Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	7105
<b>Construction of Multi Lane Road Tunnel under the river Karnaphuli</b>	5015


Pakag e No.	Description of Procurement package per DPP <b>GOODS</b>	Unit	Quantiy	Procurement Method & (Type)	Contract Approvin g Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Time code for process	Invite/ Advertis e Tender	Tender opening	Tender Evaluatio n	Approval to Award	Notificati on of Award	Signing of Contract	Total time to Contract signing	Time for completio n of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GD1	Vehicle Repair & Stationary purchase	LS		RFQ/Direct Purchase	PD	GoB	18.00	Planned Date	July, 2021 to June, 2022							
GD2	Furniture Purchase & Office Building Repair	LS		RFQ/Direct Purchase	PD	GoB	15.00	Planned Dates	July, 2021 to June, 2022							
GD3	Procument of Desktop Computer, Laptop, Printer & Office Equipment	LS		RFQ/Direct Purchase	PD	GoB	13.00	Planned Dates	July, 2021 to June, 2022							
GD4	Motor Cycle Purchase	LS		Direct Purchase/ RFQ	PD	GoB	7.00	Planned Dates	July, 2021 to June, 2022							
<b>Total</b>							<b>53.00</b>									

  
29/09/2022

মোঃ নজরুল ইসলাম  
সহকারী প্রকৌশলী  
মাল্টি লেইন কর্ণফুলী টানেল প্রকল্প  
বাংলাদেশ সেতু কর্তৃপক্ষ  
সড়ক পরিবহন ও সেতু মন্ত্রণালয়

  
29/09/2022  
DD (Admin)

(মোঃ আব্দুল রহমান ডায়রেক্টর)  
উপ-পরিচালক (প্রশাসন)  
কর্ণফুলী টানেল নির্মাণ প্রকল্প

  
29.09.22

মোঃ হারুনুর রশীদ চৌধুরী  
প্রকল্প পরিচালক  
কর্ণফুলী টানেল নির্মাণ প্রকল্প  
বাংলাদেশ সেতু কর্তৃপক্ষ

## Annual Procurement Plan (2021-2022)

Ministry/ Division  
Agency  
Procuring Entity Name & Code  
Project/ Programme Name & Code

Ministry of Road Transport & Bridges /Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	131018200
Support to Dhaka Elevated Expressway PPP Project	224104600

Package No.	Description of Procurement Item as per DPP SERVICES	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Funds	Estd. Cost (In lakh Taka)	Time code for process	Invitation for EOI	Issue RFP	Technical proposal opening	Technical proposal Evaluation	Financial proposal opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract signing	Time for completion of contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
SD1	Appointment of NGO for implementation of RAP of DEE Project	mm	1400	OTM	CCGP	GoB	200.00 (1635)	Planned Dates								17/11/14		1/12/22	
SD2	Consultancy service of Safety Audit and Management Support for DEE Project	mm	750	OTM	CCGP	GoB	880.00 (5060.77)	Planned Dates								24/04/16		22/05/22	
SD3	Consultancy Services-Independent Engineer	mm	600	OTM	CCGP	GoB	900.00 (5717.92)	Planned Dates								1/12/19		1/12/22	
SD4	Consultancy Service for Design & Supervision of Construction of Building and relevant facilities in RS area	mm	1090	OTM	CCGP	GoB	500.00 (1591)	Planned Dates								22/11/15		30/09/22	
SD5	Individual Consultant for RS Specialist, LA Specialist, Environment Specialist	mm	192	OTM	Bridges Division	GoB	120.00 (696.74)	Planned Dates								25/11/15		30/12/21	
<b>Total</b>							<b>2,600.00</b>												

২/৫০.  
25.07.2021

(এ এইচ এম শাখাওয়াত আকতার।  
প্রকল্প পরিচালক  
ঢাকা এলিভেটেড এক্সপ্রেসওয়ে  
পিপিপি প্রকল্প  
বাংলাদেশ সেক্টর কর্তৃপক্ষ, ঢাকা)

## Annual Procurement Plan (2021-2022)

Ministry/ Division  
Agency  
Procuring Entity Name & Code  
Project/ Programme Name & Code

Ministry of Road Transport & Bridges /Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	131018200
Support to Dhaka Elevated Expressway PPP Project	224104600

Package No.	Description of Procurement package per DPP <b>GOODS</b>	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Time code for process	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GD1	Supply of office furniture	LS	LS	OTM/ RFQ	Project Director	GoB	1.0	Planned Dates	01/11/21	09/11/21	16/11/21	18/11/21	20/11/21	23/11/21	23/11/21	30/11/21
								Planned Days		8	7	2	2	3	22	30
GD2	Supply of Desktop Computer, Printer, Photocopier etc.,	No.	Computer-1 Laptop-1 Printer -1 UPS-1	OTM/ RFQ	Project Director	GoB	4.0	Planned Dates	01/11/21	09/11/21	16/11/21	18/11/21	20/11/21	23/11/21	23/11/21	30/11/21
								Planned Days		8	7	2	2	3	22	30
GD3	Purchase of Office stationary	LS	LS	OTM/ RFQ	Project Director	GoB	4.0	Planned Dates	01/11/21	09/11/21	16/11/21	18/11/21	20/11/21	23/11/21	23/11/21	30/11/21
								Planned Days		8	7	2	2	3	22	30
GD4	Telephonic Equipment	No	LS	RFQ	Project Director	GoB	0.25	Planned Dates	01/11/21	09/11/21	16/11/21	18/11/21	20/11/21	23/11/21	23/11/21	30/11/21
								Planned Days		8	7	2	2	3	22	30
GD5	Supply of Office equipment	No.	LS	OTM/ RFQ	Project Director	GoB	1.0	Planned Dates	01/11/21	09/11/21	16/11/21	18/11/21	20/11/21	23/11/21	23/11/21	30/11/21
								Planned Days		8	7	2	2	3	22	30
<b>Total</b>							<b>10.25</b>									

2/8/21  
25.07.2021

(এ এইচ এম শাখাওয়াত আকতার,  
প্রকল্প পরিচালক  
ঢাকা এলিভেটেড এক্সপ্রেসওয়ে  
পিপিপি প্রকল্প  
বাংলাদেশ সেক্টর কর্তৃপক্ষ, ঢাকা)

## Annual Procurement Plan (2021-2022)

Ministry/ Division

Ministry of Road Transport & Bridges /Bridges Division

Agency

Bangladesh Bridge Authority

Procuring Entity Name & Code

Bangladesh Bridge Authority

131018200

Project/Programme Name & Code

Support to Dhaka Elevated Expressway PPP Project

224104600

Package No.	Description of Procurement package as per DPP WORKS	Unit	Qty.	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in lakh Taka)	Time code for process	Advertise pre qualification (if applicable)	Tender opening	Invite/ Advertise Tender	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
WD1	*1Construction of CRP (Mosques, Madrasha, school etc.,)	No.	10	DPM	Bridge Division BBA/ PD	GoB	1,000.00 (3,800.00)	Planned Dates Planned Days							30/10/19		30/12/22	
WD2	*Relocation of Utility and building demolition (WASA/DESCO/DES A/PDB// BTCL/ TITAS GAS) etc.,	LS.		DPM	Bridge Division	GoB	5,000.00 (42,868.00)											30/06/23
WD3	Building Construction in RS area with ancillary works	No.	3	OTM	CCGP	GoB	18,900.00 (79,000.00)	Planned Dates Planned Days							25/02/18		30/06/22	
WD4	Tress Plantation Programme	LS		DPM	Bridge Division	GoB	50.00 (150.00)				1/12/21	15/1/22	28/1/22	3/3/22	10/3/22		30/6/23	
WD5	*2Additional Compensation to the Affected Person	LS.		DPM	Bridge Division	GoB	100.00 (61,106.36)											30/06/23
<b>Total</b>							<b>25,050.00</b>											

Note

\*Cost estimation for utility relocation and building demolition is done by the Bangladesh Army through respective agencies.

\*1Procurement by the Mosque committee.


\*2Following IPFF guideline, additional top up to be paid by BBA through INGO.

২/৫/২১  
25.07.2021

(এ এইচ এম শাখাওয়াত আকতার)  
প্রকল্প পরিচালক  
ঢাকা এলিভেটেড এক্সপ্রেসওয়ে  
পিপিপি প্রকল্প  
বাংলাদেশ সেতু কর্তৃপক্ষ, ঢাকা।

### Annual Procurement Plan (2021-2022)

Ministry/ Division:		Ministry of Road Transport & Bridges/Bridges Division															
Agency:		Bangladesh Bridge Authority															
Procuring Entity Name & Code:		Bangladesh Bridge Authority										7105					
Project/ Program Name & Code:		Dhaka-Ashuliya Elevated Expressway Construction Project										224113800					
Package No.	Description of Procurement package as per DPP	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract	
	WORKS																
1	2	3	4	5	6	7	8	9	10	11	13	14	15	16	17	18	
	<b>Computer, Accessories &amp; Office equipment</b>																
GD1	Desktop Computer with printer- 2 Nos Laptop-2 Nos	No	4	RFQ	PD	GOB	3.5	Planned Dates	1/Mar/2022	7/Mar/2022	14/Mar/2022	21/Mar/2022	24/Mar/2022	27/Mar/2022	27/Mar/2022	4/Apr/2022	
								Planned Days		7	7	7	3	3	27 Days	7 Days	
	<b>Services</b>																
SD1	Selection of Environmental Specialist	Month	60	QCBS/DP	PD	GoB	297.00		Jan-22	Feb-22	Mar-22	Apr-22	Apr-22	May-22	120	4 Months	
<b>Total =</b>							<b>300.50</b>										

  
 22/03/2022  
 মোঃ শাহাবুদ্দিন খান  
 প্রকল্প পরিচালক  
 "দাকা-আশুলিয়া এলিভেটেড এক্সপ্রেসওয়ে" প্রকল্প



## Annual Procurement Plan (2021-2022)

Development

Ministry/ Division  
Agency  
Procuring Entity Name & Code  
Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	7105
Widening of Road and Construction of Elevated Road from Panchabati-Mukterpur Bridge Project.	

Package No.	Description of Procurement package <b>GOODS</b>	Unit	Qty	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD 1	Purchase of Motor Cycle	No	02	OTM	Project Director	GOB	4.00	Planned Dates		31 August 21	20 Sept 21	25 Nov 21	30 Nov 21	08 Dec 21	28 Dec 21	120 days	01 Month
								Planned Days		21	01	66	05	08	20	120 days	
GD2.2	Computer and Related Accessories Purchase	No	43	OTM	Project Director	GOB	27.33	Planned Dates		31 August 21	20 Sept 21	25 Nov 21	30 Nov 21	08 Dec 21	28 Dec 21	120 days	02 Months
								Planned Days		21	01	66	05	08	20	120 days	
GD3.1	Office Furniture Purchase	LS	-	RFQ	Project Director	GOB	5.00	Planned Dates		20 Sept 21	30 Sept 21	10 Oct 21	15 Oct 21	20 Oct 21	25 Oct 21	36 days	01 Month
								Planned Days		10	01	10	05	05	05	36 days	
GD3.2	Office Furniture Purchase	LS	-	RFQ	Project Director	GOB	5.00	Planned Dates		10 March 22	20 March 22	31 March 22	05 April 22	10 April 22	20 April 22	42 days	01 Month
								Planned Days		10	01	11	05	05	10	42 days	
GD4.2	Purchase of Office Stationary	LS	-	RFQ	Project Director	GOB	3.00	Planned Dates		31 March 22	10 April 22	20 April 22	28 April 22	05 May 22	10 May 22	41 days	01 Month
								Planned Days		10	01	10	08	07	05	41 days	
						<b>Total=</b>	<b>44.33</b>										

**Annual Procurement Plan (2021-2022)**

Development

Ministry/ Division  
Agency  
Procuring Entity Name & Code  
Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	7105
Widening of Road and Construction of Elevated Road from Panchabati-Mukterpur Bridge Project.	

Package No.	Description of Procurement package Services	Unit	Qty	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
SD1	Review Design and Construction Supervision Consultancy (CSC) Service	Month	48	QCBS	BBA	GOB	2500.00	Planned Dates		26 Jan 21	10 March 21	30 Dec 21	15 Jan 22	30 Jan 22	31 March 22	430 days	48 Months
								Planned Days		44	01	295	16	15	60	430 days	
SD2	Selection of Consultant (Firm/NGO) for Implementation of Resettlement Action Plan (RAP)	Month	36	QCBS	BBA	GOB	440.00	Planned Dates		14 Jan 21	10 Feb 21	30 Oct 21	30 Nov 21	20 Dec 21	30 Dec 21	350 days	36 Months
								Planned Days		28	01	260	31	20	10	350 days	
SD3	Recruitment of outsourcing man- power	No	12	OTM/RFQ	Project Director	GOB	132.00	Planned Dates		31 August 21	20 Sept 21	25 Nov 21	30 Nov 21	08 Dec 21	28 Dec 21	120 days	42 Months
								Planned Days		21	01	66	05	08	20	120 days	
						<b>Total=</b>	<b>3072.00</b>										



**শফিকুল ইসলাম**  
 প্রকল্প পরিচালক  
 পঞ্চাবতি হতে মুক্তারপুর সেতু পর্যন্ত সড়ক  
 প্রশস্তকরণ ও পোড়লা রাস্তা নির্মাণ প্রকল্প  
 বাংলাদেশ সেতু কর্তৃপক্ষ  
 সেতু ভবন, বনানী, ঢাকা।

**Annual Procurement Plan (2021-2022)**

Development

Ministry/ Division  
Agency  
Procuring Entity Name & Code  
Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	7105
Widening of Road and Construction of Elevated Road from Panchabati-Mukterpur Bridge Project.	

Package No.	Description of Procurement package Works	Unit	Qty	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD1	Recruitment of Contractor for Widening of road and construction of elevated road from Panchabati-Mukterpur bridge project	Month	48	OTM	CCGP	GOB	135000.00	Planned Dates		08 March 21	30 Jun 21	30 Dec 21	30 Jan 22	10 Feb 22	30 April 22	419 days	48 Months
								Planned Days		115	01	183	31	10	79	419 days	
WD3	Recruitment of Contractor for Identification of utility service along the existing alignment & Construction of boundary pillar for Right of way.	LS	-	OTM	BBA	GOB	225.00	Planned Dates		31 August 21	20 Sept 21	25 Nov 21	30 Nov 21	08 Dec 21	28 Dec 21	120 days	02 Months
								Planned Days		21	01	66	05	08	20	120 days	
						<b>Total=</b>	<b>135225.00</b>										



শফিকুল ইসলাম  
প্রকল্প পরিচালক  
পঞ্চাবতি হতে মুক্তারপুর সেতু পর্যন্ত সড়ক  
প্রশস্তিকরণ ও দোস্তলা রাস্তা নির্মাণ প্রকল্প  
বাংলাদেশ সেতু কর্তৃপক্ষ  
সেতু ঘনন, বনানী, ঢাকা।

## Annual Procurement Plan (2021-2022)

Ministry/ Division  
Agency  
Procuring Entity Name & Code  
Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Project Director	224310300
Construction of Bridge of at 17th km Kochua-Betagi-Patuakhali-Lohalia-Kalaya Road (Z8052) (At Pairakunju Ferryghat) over Paira River.	
NB: Mark as () Means in This Budget Cost	

Budget: Development

Package No.	Description of Procurement package as per DPP <b>GOODS</b>	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD01	Procurement of Furniture for Site office	LS	1	RFQ	PD	GoB	5.00 (5.00)	Planned Dates		20 Aug 2021	27 Aug 2021	11 Sep 2021	18 Sep 2021	23 Sep 2021	8 Oct 2021	49 Days	50 Days
								Planned Days		-	7	15	7	5	15		
GD02	Procurement of Jeep	Nos	1	OTM/DPM	PD	GoB	100.00 (100.00)	Planned Dates		6 Dec 2021	27 Dec 21	26 Jan 21	2 Feb 22	7 Feb 22	22 Feb 22	78 days	5 months
								Planned Days		-	21	30	7	5	15		
GD03	Procurement of Motor Cycle	Nos	7	OTM/DPM	PD	GoB	14.00 (14.00)	Planned Dates		4 Oct 2021	19 Oct 2021	12 Nov 2021	19 Nov 2021	24 Nov 2021	30 Nov 2022	58 days	3 months
								Planned Days		-	15	25	7	5	6		
GD04	Procurement of Desktop Computer with printer, AC, Fridge, Laptop & office equipment	LS	1	OTM	PD	GoB	20.00 (20.00)	Planned Dates		06 Jun 2021	22 Jun 21	25 Jul 21	30 Jul 21	5 Aug 21	15 Aug 21	43 days	1.5 Months
								Planned Days		-	15	3	5	6	14		
GD05	Procurement of office stationary	LS	1	RFQ	PD	GoB	3.00 (3.00)	Planned Dates		23 Nov 2021	30 Nov 21	25 Dec 21	1 Jan 22	6 Jan 22	21 Jan 22	49 days	3 Months
								Planned Days		-	7	15	7	5	15		
Total value of GOODS Procurement							136.00 (136.00)										







## Annual Procurement Plan (2021-2022)

Ministry/ Division  
Agency  
Procuring Entity Name & Code  
Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Project Director	224310300
Construction of Bridge of at 17th km Kochua-Betagi-Patuakhali-Lohalia-Kalaya Road (Z8052) (At Pairakunju Ferryghat) over Paira River.	
NB: Mark as () Means in This Budget Cost	

Budget: Development

Package No.	Description of Procurement package as per DPP WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise/Pr equel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notificati on of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
WD01	Construction of 1690 meter long Bridge on Kachua-Betagi-Patuakhali-Lohalia road at Pyrakunja-Mirzaganj ferryghat over the river Paira including Approach Road, Bank Protection and related works.	LS	1.00	OTM	CCGP	GoB	100000.00 (8764.00)	Planned Dates	21 June. 2020	3 Nov 20	10 Aug 21	31 Oct 21	15 Dec 2021	31 Dec 2021	31 Jan 2022	20 Months	48 months	
								Planned Days	-	135	280	82	45	15	30			
	Total value of WORKS Procurement							100000.00 (8764.00)										







## Annual Procurement Plan (2021-2022)

Ministry/ Division  
Agency  
Procuring Entity Name & Code  
Project/ Program Name & Code


Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Project Director	224310300
Construction of Bridge of at 17th km Kochua-Betagi-Patuakhali-Lohalia-Kalaya Road (Z8052) (At Pairakunju Ferryghat) over Paira River.	
NB: Mark as ( ) Means in This Budget Cost	

Budget: Development

Pack. No.	Description of Procurement package as per DPP SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract signing	Time for completion of contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
SD01	Outsourcing of Project Personnel ( driver, MLSS, Computer operator, Security Guard) for the PMU	Nos.	6	OTM	PD	GoB	126.00 (26.00)	Planned Dates	19 May 2021	30 May 2021	24 Jun 2021	01 Jul 2021	8 Jul, 2021	29 Jul 2021	05 Aug 2021	26 Aug 2021	80 days	49 months	
							126.00 (26.00)	Planned Days	-	11	06	7	7	21	7	21			
Total value of SERVICES Procurement							126.00 (26.00)												







Running Work (2021-2022)

Ministry/ Division  
Agency  
Procuring Entity Name & Code  
Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Project Director	224310300
Construction of Bridge of at 17th km Kochua-Betagi-Patuakhali-Lohalia-Kalaya Road (Z8052) (At Pairakunju Ferryghat) over Paira River.	
NB: Mark as () Means in This Budget Cost	

Budget: Development

Pack. No.	Description of Procurement package as per DPP <b>GOODS/SERVICES</b>	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
GD01	Procurement of Cookeries Items	LS	1	RFQ	PD	GoB	3.00 (3.00)											Running (Jun21-Sep21))
GD02	Procurement of Accounting Software	LS	1	RFQ	PD	GoB	5.00 (0.25)											Running (July21-June22)
GD03	Procurement of Office Furniture for Rest House	LS	1	RFQ	PD	GoB	5.00 (1.50)											Running (May21-Aug21)
SD01	Consultancy Services for Design review and Construction Supervision of Bridge on Kachua-Betagi-Patuakhali-Lohalia road at Pyrakunja-Mirzaganj ferryghat over the river Paira	Month	48.0	EOI/RFP (QCBS)	BBA	GoB	4000.00 (600.00)											Running (Aug21-Jun25)
SD02	Outsourcing of Project Personnel ( driver, MLSS, Computer operator, Security Guard) for the PMU	Nos	6	OTM	PD	GoB	9.00 (9.00)											Running (April21-Aug21)
Total value of Running GOODS/SERVICES Procurement							4013.75 (613.75)											

Procurement Plan (2021-2022)

Ministry/ Division  
Agency  
Procuring Entity Name & Code  
Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Project Director	
Feasibility Study for Construction of Bridges over the river Meghna on Shariatpur-Chandpur road & Gazaria-Munshigonj road and preparation of Master Plan for Bangladesh Bridge Authority.	

Budget: Development

Package No.	Description of Procurement package as per DPP GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD 01	Procurement of office stationary	LS	1	RFQ	PD	BBA Own Fund	3.00 (3)	Planned Dates		15 August 2021	25 August 2021	5 September 2021	10 September 2021	16 September 2021	21 September 2021	36 Day	9 Month
								Planned Days			10	10	5	6	5		
GD 02	Procurement of Desktop Computer with printer, Laptop	LS	1	RFQ	PD	BBA Own Fund	5.00 (5)	Planned Dates		20 September 2021	30 September 2021	10 October 2021	20 October 2021	28 October 2021	06 November 2021	46 Day	3 Month
								Planned Days			10	10	10	8	8		
GD 03	Procurement of office equipment	LS	1	RFQ	PD	BBA Own Fund	5.00 (5)	Planned Dates		1 December 2021	10 December 2021	20 December 2021	28 December 2021	06 January 2022	13 January 2022	44 Day	3 Month
								Planned Days			10	10	8	9	7		
Total value of GOODS Procurement							13.00 (13)										

*Riaz Uddin*  
সৈয়দ রিাজ উদ্দিন  
সহকারী প্রকৌশলী  
বালেকের মাস্টার প্ল্যান একক  
বাংলাদেশ সেতু কর্তৃপক্ষ

*মোঃ ওয়াশিম আলী*  
নির্বাহী প্রকৌশলী  
বালেকের মাস্টার প্ল্যান একক  
বাংলাদেশ সেতু কর্তৃপক্ষ



Annual Procurement Plan (2021-2022)

Ministry/ Division  
Agency  
Procuring Entity Name & Code  
Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Project Director	
Feasibility Study for Construction of Bridges over the river Meghna on Shariatpur-Chandpur road & Gazaria-Munshigonj road and preparation of Master Plan for Bangladesh Bridge Authority.	

Budget: Development

Package No.	Description of Procurement package as per DPP Services	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
SR 01	Outsourcing of Project Personnel (Physical Services)	Nos	4	OTM	PD	BBA Own Fund	22.79 (10)	Planned Dates		10 August 2021	22 August 2021	02 September 2021	10 September 2021	17 October 2021	25 October 2021	45 Day	24 Month
								Planned Days			12	10	8	7	8		
SR 02	Rent of Vehicles For Project Personnel (Physical Services)	Nos	3	OTM/DPM	PD	BBA Own Fund	72.00 (30)	Planned Dates		20 August 2021	30 August 2021	8 September 2021	15 October 2021	23 November 2021	30 November 2021	40 Day	24 Month
								Planned Days			10	8	7	8	7		
Total value of Services Procurement							94.79 (40)										

*Riaz Uddin*

সৈয়দ রিয়াজ উদ্দিন  
সহকারী প্রকৌশলী  
বাসেকের মাস্টার প্ল্যান প্রকল্প  
বাংলাদেশ সেতু কর্তৃপক্ষ

*M*

মোঃ ওয়াশিম আলী  
নির্বাহী প্রকৌশলী  
বাসেকের মাস্টার প্ল্যান প্রকল্প  
বাংলাদেশ সেতু কর্তৃপক্ষ

### Running Services

Package No.	Description of Procurement package as per DPP Service	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise of EOI	Issue RFP	Technical Proposal opening	Technical Proposal Evaluation	Financial Proposal Opening and Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract signing	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
SR 01	Consultancy service for Conducting Feasibility Study for Construction of Bridges over the river Meghna on Shariatpur-Chandpur road & Gazaria-Munshigonj road and preparation of Master Plan for Bangladesh Bridge Authority	No	1	EOI	BBA	BBA Own Fund	24319 (10000)										Jan 21- Apr 22	
	Total Value for Procurement						24319 (10000)											

Biazuddin

সৈয়দ রিয়াজ উদ্দিন  
সহকারী একৌশলী  
বাসেকের মাস্টার প্ল্যান অফিস  
বাংলাদেশ সেতু কর্তৃপক্ষ

26/9/22

সৈয়দ রিয়াজ উদ্দিন  
সহকারী একৌশলী  
বাসেকের মাস্টার প্ল্যান অফিস  
বাংলাদেশ সেতু কর্তৃপক্ষ