

Annual Procurement Plan (2020-2021)

Development Budget

Ministry/ Division	Ministry of Road Transport & Bridges/Bridges Division	
Agency	Bangladesh Bridge Authority	
Procuring Entity Name & Code	Bangladesh Bridge Authority	7105
Project/ Programme Name & Code	Construction of Padma Multipurpose Bridge	9030

Package No.	Description of Procurement package as per DPP	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Est. Cost (in lakh Taka)	Time code for process		Advertisement (if applicable)	Invite/ Advertisement Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract	
								Planned Dates	Actual Dates										
1	Office Maintenance Work	-	LS	OTM	MoRTB	GoB	0.70	Planned Dates	Actual Dates										12 months
As per requirement within July 2020 to May 2021																			
2	Vehicle Maintenance	-	LS	RFQ	Project Director	GoB	63.99	Planned Dates	Actual Dates										12 months
As per requirement within July 2020 to May 2021																			
3	Computer & Office equipments Repair	-	LS	RFQ	Project Director	GoB	2.00	Planned Dates	Actual Dates										12 months
As per requirement within July 2020 to May 2021																			
4	Office Equipments	-	LS	RFQ	Project Director	GoB	2.99	Planned Dates	Actual Dates										12 months
As per requirement within July 2020 to May 2021																			

১৯/৭/২০


আঞ্জামুল আরা
 সিনিয়র অফিসার (সিস্টেমস)
 ইনফরমেশন সিস্টেমস অ্যান্ড কমিউনিকেশন
 সেক্টর, বাংলাদেশ ব্রিজ কর্তৃক
 প্রকল্প পরিচালনা ও কার্য পরিচালনা
 প্রকল্প পরিচালনা কার্যালয়, ঢাকা-১২১২

Annual Procurement Plan (2020-2021)

Ministry/ Division
Agency
Procuring Entity Name & Code
Project/ Programme Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	7105
Construction of Padma Multipurpose Bridge	
	9030


Package No.	Description of Procurement package per DPP	Unit	Quantity	Procurement Method & (Type)	Contracting Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Time code for process		Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
								Planned Dates	Planned Days								
1								9		10	11	12	13	14	15	16	17
GD2	Purchase of Office stationary	-	LS	OTM/ RFO/ Direct Purchase	Project Director	GoB	1.00			Aug. 20	Sep. 20	Sep. 20	Oct. 20	Oct. 20	Oct. 20	90 days	08 months


 ১৫-০৮-২০
 জায়েদুল আলম
 উপ-পরিচালক (সংরক্ষণ)
 বাংলাদেশ সেতু কর্তৃপক্ষ
 জাতক পরিদপ্তর ও সেতু সংরক্ষণ
 সেতু ভবন, দিল্লী, ঢাকা-১২১০

Annual Procurement Plan (2020-2021)

Ministry/ Division	Ministry of Road Transport & Bridges/Bridges Division
Agency	Bangladesh Bridge Authority
Procuring Entity Name & Code	Bangladesh Bridge Authority 7105
Project/ Programme Name & Code	Construction of Padma Multipurpose Bridge 9030

Pack age No	Description of Procurement Item as per DPP SERVICES	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (In lakh Taka)	Time code for process		Invitation for EOI	Issue RFP	Technical proposal opening	Technical proposal Evaluation	Financial proposal opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract signing	Time for completion of contract	
								Planned Dates	Actual Dates											
SD 01	Training programme for affected peoples at Resettlement sites of PMBP	Month (mm)		DPM/Single Source	MoRTB	GoB	510.00	Planned Dates	Actual Dates	Aug. 20	Aug. 20	Aug. 20	Aug. 20	Aug. 20	Aug. 20	Aug. 20	Aug. 20	Aug. 20	90 Days	08 Month
SD 02	Electricity Bill and Others of Resettlement Areas of PMBP	LS		OTM/ RFQ/ Direct Purchase	Project Director	GoB	14.00	Planned Dates	Actual Dates	Aug. 20	Aug. 20	Aug. 20	Aug. 20	Aug. 20	Sep. 20	Sep. 20	Oct. 20	90 Days	08 Month	
SD 03	Construction Supervision Consultancy Services for Main Bridge and RTW (CSC-2) Newly	LS		DPM/Single Source (Continuation of Services)	CCGP	GoB	34801.00 (Total contract price)	Planned Dates	Actual Dates	Aug. 20	24 Mar.20	17 May 20	31 May 20	09 June 20	Aug. 2020	Aug. 2020	Aug. 2020	06 Month	34 Month	


 17-5-20

বাংলাদেশ অথরিটি
 ডি.পি.এস. (সেইভিসেস)
 বাংলাদেশ ব্রিজ অথরিটি
 সড়ক পরিবহন ও সেতু মন্ত্রণালয়
 সেতু ভবন, বনানী, ঢাকা-১২১

Annual Procurement Plan (2020-2021)

Ministry/ Division	Ministry of Road Transport & Bridges /Bridges Division
Agency	Bangladesh Bridge Authority
Procuring Entity Name & Code	Bangladesh Bridge Authority 7105
Project/ Programme Name & Code	Construction of Multi-lane Road Tunnel under the river Kamaphuli 5015

Paka ge No.	Description of Procurement package per DPP	Unit	Quantity	Procurement Method & (Type)	Contracting Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Time code for process	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
S1	Documentations of KTP	LS	01	OTM	PD	GoB	35.00		15 Oct, 2019	1 Dec, 2019	31 Aug, 2020	15 Sept, 2020	30 Sept, 2020	10 Oct, 2020	12.0 Months	31 Dec, 2023
GDI	Office Stationary&Vehicle Repair	LS		RFQ/Direct Purchase	PD	GoB	8.0	Planned Dates				July, 20 to June, 21				
GD2	Furniture purchase	LS		RFQ/Direct Purchase	PD	GoB	10.0	Planned Dates				July, 20 to June, 21				
GD3	Procurement of Desktop computer with printer, Laptop & Office Equipment	LS		RFQ/Direct Purchase	PD	GoB	5.0	Planned Dates				July, 20 to June, 21				
Total							58.00									

Handwritten signature and date: 17-8-20


Annual Procurement Plan (2020-2021)

Ministry/ Division:	Ministry of Road Transport & Bridges/Bridges Division	
Agency:	Bangladesh Bridge Authority	
Procuring Entity Name & Code:	Bangladesh Bridge Authority	7105
Project/ Program Name & Code:	Dhaka-Ashulia Elevated Expressway Construction Project	224113800

Package No.	Description of Procurement package as per DPP WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2 Computer, Accessories & Office equipment	3	4	5	6	7	8	9	10	11	13	14	15	16	17	18
GDI	Desktop Computer with printer-4 Nos Laptop-2 Nos	No	6	RFQ	PD	GOB	5	Planned Dates Planned Days	1-Nov-2020 7	7-Nov-2020 7	14-Nov-2020 7	21-Nov-2020 7	24-Nov-2020 3	27-Nov-2020 3	27-Nov-2020 27 Days	4-Dec-2020 7 Days
GDI	Fax Machine-1 Nos Projector-1 No Refrigerator-1 Nos Telephone/Intercom Set -10 Nos Calculator-10 Nos	No	23	RFQ	PD	GOB	3.75	Planned Dates Planned Days	1-Nov-2020 7	7-Nov-2020 7	14-Nov-2020 7	21-Nov-2020 7	24-Nov-2020 3	27-Nov-2020 3	27-Nov-2020 27 Days	4-Dec-2020 7 Days
GD3	Furniture	LS	LS	OTM	PD	GOB	20.00	Planned Dates Planned Days	1-Nov-2020 14	14-Nov-2020 14	21-Nov-2020 7	28-Nov-2020 7	5-Dec-2020 7	12-Dec-2020 7	12-Dec-2020 42 Days	19-Dec-2020 7 Days
	Services															
SD1	Selection of Environment Specialist	Month	60	QCBS/DP	PD	GoB	297.00		Jan-21	Feb-21	Mar-21	Apr-21	Apr-21	May-21	120	4 Months
SD2	Selection of Independent Environment Consultant	Month	60	QCBS/DP	PD	GoB	189.00		Jan-21	Feb-21	Mar-21	Apr-21	Apr-21	May-21	120	4 Months

M. A. Hossain
17-5-20

SD3	NGO services for External Monitoring of Resettlement action Plan	Month	6	QCBS/DP	PD	GoB	200.00		Jan-21	Feb-21	Mar-21	Apr-21	Apr-21	May-21	120	4 Months	
Total =							714.75										


 आख्यान आया
 उपा-परिचालक (सेवाकार्ड)
 बाणेश्वर पोस्ट कार्यालय
 गुरुक परिवहन व सेवा महासंस्था
 पोस्ट उवन, बानेश्वर, पोस्ट-११२१

Annual Procurement Plan (2020-2021)

Ministry/ Division
Agency
Procuring Entity Name & Code
Project/Programme Name & Code

Ministry of Road Transport & Bridges /Bridges Division
Bangladesh Bridge Authority
Bangladesh Bridge Authority
Support to Dhaka Elevated Expressway PPP Project
131018200
224104600


Package No.	Description of Procurement package as per DPP WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in lakh Taka)	Time code for process	Advertisement (if applicable)	Tender opening	Invite/ Advertisement Tender	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD1	*Construction of CRP (Mosques, Madrasha, school etc.,)	No.	10	DPM	Bridge Division BBA/ PD	GoB	1,900.00 (3,800.00)	Planned Dates Planned Days							30/10/19	24 m	30/09/21
WD2	*Relocation of Utility and building demolition (WASA/DESCO/DESA/ PDB// BTCL/ TITAS GAS) etc.,	LS.		DPM	Bridge Division	GoB	1,000.00 (32000.00)										30/12/23
WD3	Building Construction in RS area with ancillary works	No.	3	OTM	CCGP	GoB	350.00.00 (79,000.00)	Planned Dates Planned Days							25/02/18	39 m	25/05/21
WD4	Trees Plantation Programme	LS		DPM	Bridge Division	GoB	100.00								30/12/20		30/12/21
WD5	*2 Additional Compensation to the Affected Person	LS.		DPM	Bridge Division	GoB	3000.00										30/06/23
Total							41,000.00										

Note

*Cost estimation for utility relocation and building demolitions done by the Bangladesh Army through respective agencies.

*1 Procurement by the Mosque committee.

*2 Following IPFF guideline, additional top up to be paid by BBA through INGO.


 ১১/১১/২০
 সিনিয়র প্রোগ্রামার
 বাংলাদেশ সরকার (সেতু বিভাগ)
 বাংলাদেশ সরকার (সেতু বিভাগ)
 সিনিয়র প্রোগ্রামার ও সেতু বিভাগ
 সেতু ভবন, বনানী, ঢাকা-১২১২

Annual Procurement Plan (2020-2021)

Ministry/ Division
Agency
Procuring Entity Name & Code
Project/ Programme Name & Code

Ministry of Road Transport & Bridges/ Bridges Division	
Bangladesh Bridge Authority	131018200
Bangladesh Bridge Authority	224104600
Support to Dhaka Elevated Expressway PPP Project	

Package No.	Description of Procurement Item as per DPP	Unit	Quantity	Procurement Method	Contracting Authority	Source of Funds	Est. Cost (In lakh Taka)	Time code for process	Invitation for EOI	Issue RFP	Technical proposal opening	Technical proposal Evaluation	Financial proposal opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract signing	Time for completion of contract
1																		
SD1	Appointment of NGO for implementation of RAP of DEE Project	mm	1128	OTM	CCGP	GoB	200.00 (999.00)	Planned Dates								17/11/14	17/11/14	17/11/23
SD2	Consultancy service of Safety Audit and Management Support for DEE Project	mm	569	OTM	CCGP	GoB	630.00 (4600.00)	Planned Dates								24/04/16		20/04/21
SD3	Consultancy Services- Independent Engineer	mm	400	OTM	CCGP	GoB	650.00 (3530)	Planned Dates								30/12/19		30/12/22
SD4	Consultancy Service for Design & Supervision of Construction of Building and relevant facilities in RS area	mm	918	OTM	CCGP	GoB	500.00 (1200)	Planned Dates								22/11/15		22/03/21
SD5	Individual Consultant for RS Specialist, LA Specialist, Environment Specialist	mm	180	OTM	Bridges Division	GoB	120.00 (415.00)	Planned Dates								25/11/15		30/12/21
SD6	Project archive and video documentary	mm	800	OTM	Project Director	GoB	300.00 (500.00)	Planned Dates	01/10/20	15/11/20	15/11/20	30/11/20	15/12/20	21/12/20	30/12/20	07/01/21		30/06/24
Total								2400.00										

Handwritten signature and date: 15-12-20

অফিসিয়াল সীল
উপ-পরিচালক (সেইলসেকশন)
বাংলাদেশ পল্লী উন্নয়ন ও সংকট মোচরণ
সংসদ ভবন, ঢাকা-১২১৫

Annual Procurement Plan (2020-2021)

Ministry/ Division
Agency
Procuring Entity Name & Code
Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	
Dhaka Subway Project	222002600

Package No.	Description of Procurement package as per DPP WORKS	Unit	Quantity	Procurement Method & (Type)	Contracting Authority	Source of Funds	Estid. Cost (in Lac Taka)	Time code for process	Advertise pre-qualification (if applicable)	Invite/ Advertise Tender	Tender Opening	Proposal /Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
01	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GDD 01	Procurement of Desktop Computer-1 Nos. printer-1 nos,	no	2	RFQ	PD	GOB/BB A Own Fund	0.90	Planned Dates		Sep 2020	Sep 2020	Sep 2020	Sep 2020	Sep 2020	Sep 2020	30 days	1 months
GDD 02	Procurement of Office Furniture	no	LS	OTM/RFQ	PD	GOB/BB A Own Fund	3.31	Planned Dates		June 2020	June 2020	June 2020	June 2020	June 2020	July 2020	30 days	1 months
GDD 03	Procurement of Projector	no	1	RFQ	PD	GOB/BB A Own Fund	0.78	Planned Dates		Nov 2020	Nov 2020	Nov 2020	Nov 2020	Nov 2020	Nov 2020	30 days	1 months
GDD 04	Stamp and Seal	no	LS	RFQ	PD	GOB/BB A Own Fund	1.80	Planned Dates		Oct 2020	Oct 2020	Oct 2020	Oct 2020	Oct 2020	Oct 2020	30 days	1 months
Total							6.79										

Handwritten signature and date

আজ্ঞাস্থান আরা
উপ-পরিচালক (সেইসংগত)
বাংলাদেশ সেতু কর্তৃপক্ষ
সড়ক পরিবহন ও সেতু মন্ত্রণালয়
সেতু ভবন বনানী, ঢাকা-১২১২

Annual Procurement Plan (2020-2021)

Ministry/ Division		Ministry of Road Transport & Bridges/Bridges Division
Agency		Bangladesh Bridge Authority
Project/ Program Name & Code		Project Director 131018200 Construction of Bridge of at 17th km Kochua-Betagi-Patuakhali-Lohalia-Kalaya Road (Z8052) (At Pairakunju Ferryghat) over Paira River.

Package No.	Description of Procurement package as per DPP	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estid. Cost (in Lac Taka)	Time code for process	Not used in Goods	Invite/ Advertis e Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD 01	Procurement of Desktop Computer with printer, Laptop & office equipment	LS	1	OTM/RFQ	PD	GOB	5.00	Planned Dates		15 Oct, 2020	01 Dec, 2020	30 Dec, 2020	15 Jan, 2021	20 Jan, 2021	30 Jan, 2021	3.5 month	3 Month
	Procurement of office stationary	no	LS	RFQ	PD	GOB	3.00	Planned Dates		15 Oct, 2020	01 Dec, 2020	30 Dec, 2020	15 Jan, 2021	20 Jan, 2021	30 Jan, 2021	3.5 month	3 Month
GD 02	Total value of GOODS Procurement																
							8.00										


Handwritten signature

স্বাক্ষরিত
 উপ-পরিচালক (সেইসার্ভিস)
 বাংলাদেশ সেতু কর্তৃপক্ষ
 জাতক পরিদপন ও সেতু মন্ত্রণালয়
 সেতু ভবন, বনগাঁ, ঢাকা-১২১-

Annual Procurement Plan (2020-2021)

Ministry/ Division	Ministry of Road Transport & Bridges/Bridges Division
Agency	Bangladesh Bridge Authority
Project/ Program Name & Code	Project Director 131018200 Construction of Bridge of at 17th km Kochua-Betagi-Patukhali- Lohalia-Kalaya Road (Z8052) (At Pairakunju Ferryghat) over Paira River.


Package No.	Description of Procurement package as per DPP	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd. Cost (in Lac Taka)	Time code for process	Advertisement/ Prequal (if applicable)	Invite/ Advertisement Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD01	Construction of 1690 meter long Bridge on Kachua-Betagi-Patukhali-Lohalia road at Pyrakunja-Mirzaganj ferryghat over the river Paira including Approach Road, Bank Protection and related works.	LS	1.00	OTM	CCGP	GoB	100000.00	Planned Dates	21 June, 2020	3 Nov, 2020	3 March 2021	3 June, 2021	18 July, 2021	3 August, 2021	18 August, 2021	14 Month	48 month
Total value of WORKS Procurement							100000.00	Planned Dates		135	120	90	45	15	15	420	1440


 (কার্যক্রম আরা)
 উপ-পরিচালক (সেইসংক্রান্ত)
 বাংলাদেশ সেতু কর্তৃপক্ষ
 সড়ক পরিবহন ও সেতু মন্ত্রণালয়
 সেতু ভবন, বঙ্গলা, ঢাকা-১২১০

Annual Procurement Plan (2020-2021)

Ministry/ Division	Ministry of Road Transport & Bridges/Bridges Division
Agency	Bangladesh Bridge Authority
Project/ Program Name & Code	Construction of Bridge of at 17th km Kochua-Betagi-Patuakhali-Lohalia-Kalaya Road (Z8052) (At Patrakunju Ferryghat) over Paira River.
	Project Director
	131018200

Package No.	Description of Procurement package as per DPPSERVICES	Unit	Quantity	Procurement Method & Type	Contracting Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertisement	Issue RFP	Technical Proposal Opening	Technical Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract signing	Time for completion of contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
SD01	Consultancy Services for Construction Supervision of of Bridge on Kachua-Betagi-Patuakhali-Lohalia road at Pyrakunja-Mirzaganj ferryghat over the river Paira	Month	48.0	EOI/RFP (QCBS)	BBA	GOB	2300.00	Planned Dates	07 May, 2020	07 Oct, 2020	22 Nov, 2020	22 Jan, 2021	22 Feb, 2021	07 March, 2021	22 March, 2021	07 April, 2021	11 Month	48 month	
SD02	Consultancy Services Environment Impact Study (EIA)	Month	6.00	EOI/RFP (QCBS)	BBA	GOB	300.00	Planned Dates	21 Jan, 2021	06 Feb, 2021	06 March, 2021	21 March, 2021	06 April, 2021	16 April, 2021	01 May, 2021	06 May, 2021	3.5 Month	6 month	
SD03	Outsourcing of Project Personnel for the PMU	no.	21	OTM/RFQ	PD	GoB	150.00	Planned Dates	15 Sep, 2020	30 Sep, 2020	30 Oct, 2020	15 Nov, 2020	30 Nov, 2020	10 Dec, 2020	25 Dec, 2020	30 Dec, 2020	3.5 Month	48 month	
Total value of SERVICES Procurement							2750.00												1440


 ১৫/১০/২০
 জাতিয়ান আফিস
 উপ-পরিচালক (সেবাসমূহ)
 বাংলাদেশ সেতু কর্তৃপক্ষ
 সড়ক পরিবহন ও সেতু মন্ত্রণালয়
 সেতু ভবন, ঢাকা-১২১৫