


Annual Procurement Plan (2020-2021)

Ministry/ Division
Agency
Procuring Entity Name & Code
Project/ Programme Name & Code

Ministry of Road Transport & Bridges /Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	131018200
Support to Dhaka Elevated Expressway PPP Project	224104600

Package No.	Description of Procurement package per DPP	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Fund	Est. Cost (in Lakh Taka)	Time code for process	Invoice/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GD1	Supply of office furniture	LS	LS	OTM/ RFQ	Project Director	GoB	0.42	Planned Dates	01/1/20	09/11/20	16/11/20	18/11/20	20/11/20	23/11/20	23/11/20	30/11/20
GD2	Supply of Desktop Computer, Printer, Photocopier etc.,	No.	Computer-1 Laptop-1 Printer -1 UPS-1	OTM/ RFQ	Project Director	GoB	5.0	Planned Dates	01/1/20	09/11/20	16/11/20	18/11/20	20/11/20	23/11/20	23/11/20	30/11/20
GD3	Purchase of Office stationary	LS	LS	OTM/ RFQ	Project Director	GoB	7.0	Planned Dates	01/1/20	09/11/20	16/11/20	18/11/20	20/11/20	23/11/20	23/11/20	30/11/20
GD5	Telephonic Equipment	No	LS	RFQ	Project Director	GoB	1.0	Planned Dates	01/1/20	09/11/20	16/11/20	18/11/20	20/11/20	23/11/20	23/11/20	30/11/20
GD6	Supply of Office equipment	No.	LS	OTM/ RFQ	Project Director	GoB	4.0	Planned Dates	01/1/20	09/11/20	16/11/20	18/11/20	20/11/20	23/11/20	23/11/20	30/11/20
Total							17.42									


 (একই দিনে) একই শাখায়/একই আফিসে
 প্রকল্প পরিচালক
 ঢাকা এলিভেটেড এক্সপ্রেসওয়ে
 ফাউন্ডেশন অফিস, ঢাকা।
 স্বাক্ষরিত/স্বাক্ষরিত কর্তৃক, ঢাকা।

Annual Procurement Plan (2020-2021)

Ministry/ Division
Agency
Procuring Entity Name & Code
Project/ Programme Name & Code

Ministry of Road Transport & Bridges /Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	131018200
Support to Dhaka Elevated Expressway PPP Project	224104600

Package No.	Description of Procurement Item as per DPP SERVICES	Unit	Quantity	Procurement Method	Contracting Authority	Source of Funds	Est. Cost (In lakh Taka)	Time code for process	Invitation for EOI	Issue RFP	Technical proposal opening	Technical proposal Evaluation	Financial proposal opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to contract signing	Time for completion of contract	
SD1	Appointment of NGO for implementation of RAI of DEE Project	mm	1128	OTM	CCGP	GoB	200,00 (999.00)	Planned Dates	01/10/20	15/11/20	15/11/20	30/11/20	15/12/20	21/12/20	30/12/20	07/01/21		17/11/23	
SD2	Consultancy service of Safety Audit and Management Support for DEE Project	mm	569	OTM	CCGP	GoB	630,00 (4600,00)	Planned Dates								24/04/16		20/04/21	
SD3	Consultancy Services- Independent Engineer	mm	400	OTM	CCGP	GoB	650,00 (3530)	Planned Dates								30/12/19		30/12/22	
SD4	Consultancy Service for Design & Supervision of Construction of Building and relevant facilities in RS area	mm	918	OTM	CCGP	GoB	500,00 (1200)	Planned Dates								22/11/15		22/03/21	
SD5	Individual Consultant for RS Specialist, LA Specialist, Environment Specialist	mm	180	OTM	Bridges Division	GoB	120,00 (415.00)	Planned Dates								25/11/15		30/12/21	
SD6	Project archive and video documentary	mm	800	OTM	Project Director	GoB	300,00 (500.00)	Planned Dates	01/10/20	15/11/20	15/11/20	30/11/20	15/12/20	21/12/20	30/12/20	07/01/21		30/06/24	
Total							2420.00			45	0	15	15	7	7	7	7		

2/11/20

(এ এম) এর স্বাক্ষরিত আকতরি
 প্রকল্প পরিচালক
 ঢাকা এলিভেটেড এক্সপ্রেসওয়ে
 ফিলিংগি প্রকল্প
 বাংলাদেশ রাস্তা কল্যাণ, ঢাকা।

Annual Procurement Plan (2020-2021) (Revised)

Ministry/ Division
 Agency
 Procuring Entity Name & Code
 Project/ Programme Name & Code

Ministry of Road Transport & Bridges /Bridges Division
Bangladesh Bridge Authority
Bangladesh Bridge Authority
Construction of Multi Lane Road Tunnel under the river Kamaphuli
7105
5015

Package No.	Description of Procurement package per DPP	Unit	Quantity	Procurement Method (Type)	Contract Approving Authority	Source of Funds	Estid. Cost (in Lakh Taka)	Time code for process	Invite/ Advertis e Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
S1	Documentations of KTP	LS	01	OTM	PD	GoB	39.70		15 Oct, 2019	1 Dec, 2019	31 Aug, 2020	15 Sept, 2020	30 Sept, 2020	08 Oct, 2020	12.0 Months	31 Dec, 2023
GD1	Office Stationary & Vehicle Repair	LS		RFQ/Direct Purchase	PD	GoB	8.0	Planned Dates								
GD2	Furniture purchase	LS		RFQ/Direct Purchase	PD	GoB	5.0	Planned Dates					July, 20 to June, 21			
GD3	Procurement of Desktop computer with printer, Laptop & Office Equipment	LS		RFQ/Direct Purchase	PD	GoB	1.5	Planned Dates					July, 20 to June, 21			
GD4																
GD5																
Total							54.20									

[Signature]
 06/02/2023

[Signature]
 06/02/2023

সচিব নজরুল ইসলাম
 প্রকল্প পরিচালক
 বাংলাদেশ সেতু কর্তৃপক্ষ
 বাংলাদেশ সেতু কর্তৃপক্ষ
 সড়ক পরিবহন ও সেতু মন্ত্রণালয়

সচিব আব্দুল করিম
 উপ-পরিচালক (স্বাগত)
 কর্তৃপক্ষ পরিচালনা সেতু কর্তৃপক্ষ

[Signature]
 06/02/23

সচিব আব্দুল করিম
 উপ-পরিচালক
 বাংলাদেশ সেতু কর্তৃপক্ষ
 বাংলাদেশ সেতু কর্তৃপক্ষ

