




Annual Procurement Plan for FY (2022-2023) (Revenue Budget) (3rd Revision)


Ministry/ Division	Ministry of Road Transport & Bridges	
Agency	Bridges Division	
Procuring Entity Name & Code	Bridges Division	159

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in lac Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
1	Supply of office equipment (1 No TV and TV stand SS , 1 No refrigerator, 1 No Microvan	-	L.S.	RFQ	Secretary	GOB	1.30	Planned Dates		04-04-23	12-04-23	12-04-23	18-04-23	18-02-23	20-02-23	16 days	27-04-23	
2	Publications of Annual Report (Fiscal Year 2021-2022) (400 Nos)	-	LS	RFQ	Secretary	GoB	2.95	Planned Dates	-	18-09-22	25-09-22	25-09-22	29-09-22	29-09-22	30-09-22	13 days	13-10-22	
3	Supply of File cover(200) ,Folder (1000) and 2 Nos honor board for bridges division		LS	RFQ	Secretary	GOB	1.50	Planned Dates		04-04-23	12-04-23	12-04-23	18-04-23	18-02-23	20-02-23	16 days	27-04-23	
4,	Installation of Operating system software Microsoft Window 11 Pro	Nos	5	RFQ	Secretary	GoB	1.20	Planned Dates		21-03-23	30-03-23	30-03-23	02-04-23	03-04-23	04-04-23	15 days	11-04-23	
4	Vehicle Repair (installation of 2 Nos wheel)	-	LS	RFQ	Secretary	GoB	0.55	Planned Dates	-	04-01-23	12-01-23	12-01-23	15-01-23	16-01-23	16-01-23	6 days	22-01-23	
5	Stamp & Seal	-	LS	Direct Purchase	Secretary	GoB	0.50	Planned Dates	As Per Requirement within July/22 to May/23									
6	Computer Repair/Maintenance	-	LS	Direct Purchase	Secretary/JS/DS	GoB	2.50	Planned Dates	As Per Requirement within July/22 to May/23									
7	Other tools & Equipment New/ Repair/Maintenance	-	LS	Direct Purchase	Secretary/JS/DS	GoB	0.50	Planned Dates	As Per Requirement within July/22 to May/23									
8	Vehicle Repair/Maintenance/ Servicing (3 Jeep+ 1 Microbus)	-	LS	Direct Purchase	Secretary/JS/DS	GoB	2.50	Planned Dates	As Per Requirement within July/22 to May/23									
9	Others Stationery/ furniture		LS	Direct purchase	Secretary/JS/DS	GOB	4.00		As Per Requirement within July/22 to May/23									
Total=							17.50 Lakh											


 ১১/০৬/২০২৩
 মোহাম্মদ শাহজাহান মিয়া
 সিনিয়র সহকারী সচিব (বাজেট)
 সড়ক পরিবহন ও সেতু মন্ত্রণালয়।


 ১১/০৬/২০২৩
 মোহাম্মদ আনোয়ারুল নাসের
 সিনিয়র সহকারী সচিব (সেতু)
 সড়ক পরিবহন ও সেতু মন্ত্রণালয়।


 ১১/০৬/২০২৩
 মশিউল হাসান
 যুগ্মসচিব
 সেতু বিভাগ
 সড়ক পরিবহন ও সেতু মন্ত্রণালয়।


 ১১.০৬.২০২৩
 মো. মনজুর হোসেন
 সচিব
 সেতু বিভাগ
 সড়ক পরিবহন ও সেতু মন্ত্রণালয়।

Annual Procurement Plan for FY (2022-2023) (Revenue Budget) (3rd Revision)

Ministry/ Division

Ministry of Road Transport & Bridges

Agency

Bridges Division

Procuring Entity Name & Code

Bridges Division

159

Package No.	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in lac Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Production of a TVC around 30 Seconds for Bridges Division	No.	1	RFQ	Secretary	GoB	3.85	Planned Dates	-	10-02-23	16-02-23	16-02-23	19-02-23	19-02-23	20-02-23	10 days	01-03-23

(Signature)
২২/০৬/২০২৩
মোহাম্মদ শাহজাহান মিয়া
সিনিয়র সহকারী সচিব (বাজেট)
সেতু বিভাগ
সড়ক পরিবহন ও সেতু মন্ত্রণালয়।

(Signature)
১৯/৩/২০২৩
মোহাম্মদ আনোয়ারুল নাসের
উপ সচিব (প্রশাসন)
সেতু বিভাগ
সড়ক পরিবহন ও সেতু মন্ত্রণালয়।

(Signature)
শিখুল হাসান
সিনিয়র সচিব
সেতু বিভাগ
সড়ক পরিবহন ও সেতু মন্ত্রণালয়।

(Signature)
২২.০৬.২০২৩
মো. মনজুর হোসেন
সচিব
সেতু বিভাগ
সড়ক পরিবহন ও সেতু মন্ত্রণালয়।